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FOREWORD 
 

Congratulations on having a successful application.  The personnel of the 
Enhancement Unit are looking forward to assisting you make your vision a reality.  We are 
committed to providing friendly, helpful service to our Sponsors.  It is our goal for each 
Sponsor to be provided with the information they need in order to bring their project to 
construction in a timely manner. 

The purpose of this manual is to provide a guide toward developing your project 
within the LaDOTD framework.  Since most projects fall under the 95/5-match system, this 
manual is geared for those projects.  If your project is an 80/20 match, please contact the 
HQ Enhancement Coordinator assigned to your project.  Unusual projects do occur within 
the Transportation Enhancement (TE) Program, so please do not hesitate to call if questions 
do come up that this guide does not answer. 

The intention is to update this manual on a yearly basis so the latest information will 
be available to our partners.  Upon reading this manual, if you have any suggestions for 
improving it, please let us know what they are. 

Sponsors should be aware that this is not a grant program, but a cost-reimbursable, 
pay-as-you-go program.  This means that the Sponsor pays the contractor first; then 
LaDOTD will reimburse the Sponsor in accordance with the program guidelines.  The 
development of your enhancement project will be a joint effort between LaDOTD, FHWA 
and you.  You will be assigned your own LaDOTD HQ Enhancement Coordinator to help 
guide your project through to completion.  To that end, please feel free to call on the 
Enhancement Unit if we may be of assistance in anyway. 

Also Sponsors should note that this manual is actually a part of the City/Sponsor 
Agreement; therefore, we urge you to familiarize yourself with it. 

For more information concerning the background of the TE Program and how to 
apply for the program, please refer to the Transportation Enhancement Information Guide, latest 
edition posted at www.dotd.louisiana.gov. 

 

 
 
 

Valerie A. Horton, P.E. 
Enhancement Program Manager 
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WHEN DO I GET MY CHECK? 
 
 Remember this is a cost reimbursable, pay-as-you-go program.  It is not a grant.  The money is not 
paid in a lump sum check to the Sponsor.  The money is not actually deposited into a spending account for 
your project until the final bid documents have been approved (authorized) by the FHWA.  The letting date 
is not set until final plan documents have been received and approved by your coordinator.  In no case will 
money be set up until the project has been authorized by the FHWA.  The “rule of thumb” is:  Do not start 
with any work for which you expect to be reimbursed until you are notified in writing from LaDOTD to 
proceed.  If in doubt, call your HQ Enhancement Coordinator. 
 
 

WHAT’S MY FUNDING? 
 
 The maximum federal funding for the project is set by the amount requested in the application to 
the program.  In very rare cases, the Committee may increase the initial funding cap for the project if they 
suspect that the cost estimate was too low.  Funding caps for your project are posted on the LaDOTD 
website at www.dotd.louisiana.gov along with the announcement of successful projects taken into the 
program.   

 
Additional funding for project costs in excess of the maximum Federal funds awarded will 

not be provided.  The Sponsor will be responsible for any cost in excess of the maximum Federal 
funds.  Sponsors should carefully control increases and overruns as they may jeopardize completion of the 
entire project.  If the Sponsor decides not to complete a project, the Sponsor shall reimburse all federal 
expenditures, if any, to the LaDOTD. 

 
If the Sponsor elects, additional funding may be requested for the project during the next project 

selection cycle.  Please note that a request for additional funding is not a guarantee that it will be selected. 
 
 

WHAT’S MY NEXT STEP? 
 
 Now that the project has been accepted into the Transportation Enhancement Program (TEP), you 
must provide a resolution stating that you, the Sponsor, agree to supply the match share, manage 
and maintain the project, and assume the legal liability for the project.  LaDOTD will not advance 
the project until this requirement is met.  If a resolution is not supplied to the LaDOTD within 
three months of project selection, the project will be cancelled.  Resolutions shall be mailed to the 
LaDOTD Enhancement Program Manager.  Time extension requests with reasoning why the 
extension is necessary must be submitted in writing to the LaDOTD Enhancement Program 
Manager.  The deadline for receipt of either the resolution or time extension requests for the 
projects is 60 days after official notification of project acceptance. 

 
 

WHEN MAY THE DESIGN START? 
 
For projects that are 95/5-match share wherein the Sponsor must pay all design and construction 
engineering/supervision/inspection/testing costs or such services are donated, the project design 
may start at anytime.  The Sponsor may choose the consultants for the project and negotiate the 
consultant fees without LaDOTD or FHWA oversight.  Please be aware that LaDOTD will be advertising 

http://www.dotd.louisiana.gov
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and taking the bids on all Enhancement projects; therefore, at no time should any project construction 
wherein the Sponsor expects reimbursement start before written authorization is provided by LaDOTD. 
 
For projects that are 80/20 match share, DO NOT START ANY WORK THAT YOU EXPECT 
REIMBURSEMENT FOR UNTIL NOTIFIED IN WRITING (WITH A “NOTICE TO 
PROCEED”) BY LaDOTD.   Actions (or work) taken prior to FHWA project authorization are not 
eligible for compensation.  This does not mean the portion of the action done before authorization is 
ineligible and the portion done after authorization is eligible.  None of the action is eligible.  For example, 
if the Sponsor intends to be compensated for right-of-way acquisition, and if they begin acquisition before 
authorization, none of the right-of-way acquisition will be eligible for reimbursement.  The Sponsor will be 
notified in writing when expenditures are authorized, and can be incurred.  Please keep in contact with the 
HQ Enhancement Coordinator assigned to the project to ensure that all appropriate actions are taken. 
 

 
AFTER I GET THE RESOLUTION, WHAT’S NEXT? 

 
The next major task is obtaining the environmental clearance for your project.  For this procedure 

(and for all questions relating to environmental clearance), Mr. Mike LaFleur of the Environmental Section 
at 225-242-4512, mlafleur@dotd.louisiana.gov, will be the point of contact.  Please refer to the contact list in 
the Appendix for further information. 

 
The basic steps in the process are: 

1. Obtain an Environmental Packet from the LaDOTD Environmental Section. (Copy in the 
Appendix.) 

2. Provide a project description and a vicinity map to Environmental Section. 
3. Send out the Solicitation of View’s to the mailing list provided by Environmental Section. 
4. Send completed checklist, copies of solicitation letters, mailing list and responses back to 

Environmental Section. 
5. If all documentation is in order, the Environmental Section will process the documents to 

obtain the Environmental Clearance. 
6. If permits are required as a result of the environmental process, then the Sponsor shall 

supply two copies of the application or the final permit for our records.  One copy goes to 
the Environmental Section and the other goes to the Enhancement Coordinator. 

 
Please note that any changes or stipulations that are required to the project as a result of this process 

will be paid for by the Sponsor should insufficient funds have been initially requested. 
 
 

WHO DOES THE AGREEMENT AND WHEN? 
 
 Once the Environmental Clearance has been obtained, LaDOTD will generate the 
State/Sponsor Agreement for the project.  This legal document spells out what each participant’s 
responsibilities are. 
 
 Basic information required to write the Agreement is: 

1. State Project Number, 
2. Federal Aid Project Number, 
3. Project Title, 
4. Parish where project will be constructed, 
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5. Sponsor’s legal name and Federal Identification Number, 
6. Maximum federal funding for the project, 
7. District where project will be constructed, 
8. A good project description-what is being done, where it is being done, etc., and 
9. Maintenance and liability responsibilities. 

 
The Sponsor will be sent the agreement with a letter stating the legal requirements that must be 

adhered to for LaDOTD to process the document.  Should the Sponsor have any changes to the agreement 
that they wish made before signing, please contact the HQ Enhancement Coordinator on the proper 
procedure.  If changes are acceptable with LaDOTD, revised agreements will be sent out to the Sponsor for 
their signature.  Once signed, please follow the directions in the accompanying letter concerning whom to 
send the Agreement back to at LaDOTD. 
 
 

WHEN DO I NEED THE MATCH? 
 
 The match is required at the time of construction.  However, please note that this is a cost-
reimbursable program.  This means that the Sponsor pays the contractor first, and then files a request with 
the LaDOTD District Construction Coordinator for reimbursement for the funds.  Invoices may be filed 
with the Department on a monthly basis; therefore, Sponsors should ensure that they have sufficient monies 
set aside to cover payments. 
 
 

WHAT TYPE OF MATCH CAN BE USED? 
 
 The match for Enhancement projects may either come from Real Property or Cash.  In-kind 
Services cannot be used as match. 
 

In-kind services are those services provided by the Sponsor using their own labor and material.  
This work could include such items as drainage work, clearing and grubbing, etc.  In-kind services may be 
used to reduce the overall cost of the project but will not count as match for the project.  

 
REAL PROPERTY MATCH 
 
 On ROW matches, the Sponsor should work closely with their HQ Enhancement Coordinator since 
ROW matches have certain stipulations.  Use of the ROW as match must have been requested in the 
application.  The real property must be specifically acquired for the project and cannot be already owned 
public land. If the Sponsor proposes to use ROW for match, the appraisal and acquisition must meet state 
and Federal guidelines.  The LaDOTD Real Estate Section will ultimately review for concurrence with value 
and thus determine the actual value of the match.  Regardless of whether the Sponsor wants LaDOTD to 
participate in the cost of obtaining ROW  (which be on an 80/20 cost basis), all federal guidelines for 
acquisitions will apply.  Before obtaining the ROW, the Sponsor must receive from LaDOTD a 
preauthorization order for ROW acquisition and a LaDOTD-certified appraiser must perform the appraisal.  
The Sponsor may obtain a list of LaDOTD-certified appraisers in his area from the LaDOTD Real Estate 
Section.  The LaDOTD Real Estate Section does have a manual for the procedures on the LaDOTD 
website.  The manual may be found at:  www.dotd.louisiana.gov/highways/project 
devel/realestate/documents LPA Manual.pdf  
 
 

www.dotd.louisiana.gov/highways/projectdevel/realestate/documents LPA Manual.pdf
www.dotd.louisiana.gov/highways/projectdevel/realestate/documents LPA Manual.pdfwww.dotd.louisiana.gov/highways/project
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CASH MATCH SOURCES 
 

The Enhancement Program is unique as the cash match may come from any source type including 
other federal funding sources except another U.S. Department of Transportation (USDOT) sponsored 
funding source.  Therefore, the Sponsor may use HUD money for example as part of their cash match.  
Sponsors should note that this acceptance of federal funds as match source is only for TE projects, 
no other FHWA program has this feature.  The Sponsor will be responsible for ensuring that they 
meet the program guidelines for other federal sources.  LaDOTD in no way accepts responsibility 
for ensuring federal program rules are met, other than FHWA. 
 
 

WHAT ABOUT INELIGIBLE ITEMS? 
 

If the project has items that are deemed ineligible or non-participating by the HQ Enhancement 
Coordinator, the items may be included in the project but they will need to be separated on the 
Summary of Quantities sheet in the plans.  The Sponsor shall solely be responsible for providing the funds 
for these items.  Please refer to the Transportation Enhancement Information Guide, latest edition, for more 
detailed information concerning ineligible items. 
 
 

CAN THE PROJECT SCOPE BE CHANGED? 
 

Scope changes from the original application will not be looked on favorably by LaDOTD; but are 
not impossible to obtain.  However, Sponsors cannot make changes in the design or scope of the project 
without LaDOTD’s written approval, justification and an adjustment to the project’s State/Sponsor 
Agreement.  The Sponsor must relay any proposed changes in the scope of the project to the LaDOTD 
Enhancement Program Manager as soon as possible after their decision to modify a project.  Any changes in 
scope after environmental clearance has been obtained must be submitted to the Environmental Section for 
review.  Changes in scope may require obtaining environmental clearance again.  Changes without 
LaDOTD’s approval will prohibit the reimbursement of funding for the changed scope/items. 
 
 

WHAT ABOUT PRESS RELEASES? 
 

All press releases concerning any Enhancement project must be cleared through the HQ 
Enhancement Coordinator assigned to the project for accuracy and content.  The Sponsor is required to 
identify the LaDOTD and the FHWA for their participation in the project in any news releases or other 
promotional material for the project.  If a sign is provided for construction, LaDOTD must be identified as 
providing funding for the project. 
 
 

WHAT ABOUT THE PLAN FORMAT? 
 
 All plans shall be in the LaDOTD format.  The consultant may e-mail the HQ Enhancement 
Coordinator and request a file containing the LaDOTD title sheet, blank sheet and plan/profile sheets.  The 
file will be e-mailed back to the consultant. 
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Basic plan criteria are as follows: 
 
• Plan sheet size will be 22” x 36” (this is not a typo—it is 22” not 24”).   
• Stationing and plan layout should show increasing stationing reading left to right.  LaDOTD 

plans are laid out west to east or south to north as the direction of increasing stationing. 
• Text sizes should be sufficient that text will be legible when printed at half-scale. 
• LaDOTD sheet numbering format will be maintained. 

 Title Sheet will be Sheet No. 1. 
 Typical Sections and Details will be Sheet Series Nos. 2-2x. 
 Summary of Estimated Quantities will be Sheet Series No. 3-3x. 
 All other plan sheets will follow numbered sequentially. 
 When LaDOTD Standard Detail sheets or other entities Standard Plans are used, 

place them as the last sheets in the main body of sheets.  DOTD Standard Detail 
sheets shall be noted as such on the Index of Sheets. 

 LaDOTD Standard Plans will be numbered starting at 201, then sequentially. 
 Cross-section, if used, will be numbered starting at 401, then sequentially. 

 
An example set of plans may be obtained from the HQ Enhancement Coordinator.  Consultants 

may also obtain additional downloadable information at the LaDOTD website at www.dotd.louisiana.gov. 
 
 

ANY WISDOM TO IMPART? 
 
 Depending on the complexity of the project, some projects may require more submittals than just 
preliminary plans, plan-in-hand prints, advanced check prints and final plans.  Intermediate plans (Partials) 
may be necessary; your HQ Enhancement Coordinator will determine what submittals will be necessary. 
 
 All LaDOTD projects must have bid items for mobilization, temporary signs and barricades, and 
traffic control management.  Also, if appropriate, construction sequencing sheets must be included in the 
plans.  Usually construction layout will be included as a pay item. 
 
 If Construction layout is not included as a pay item and there are complex geometrics or structures 
contained in the plans, the Sponsor will be responsible for providing construction layout at their own cost.  
Construction layout may also include vertical datum if drainage pipe is to be installed.  Most importantly, 
location of utility conflicts is vital to the construction layout. 
 
 If Item 202-01, “Removal of Structures and Obstructions”, paid as a Lump Sum is used, then all 
items being removed under this item must be identified in one of 3 ways: 1) use of a table, 2) each item 
should be identified on the appropriate plan sheets or 3) by a general note on the plans listing the affected 
items. 
 
 If quantities are significant enough to use Item 203-06, “Excavation and Embankment”, Lump Sum, 
the consultant should include estimated quantities of excavation and embankment for the contractor’s 
information. 
 
 If asphaltic concrete is used for path construction, the LaDOTD uses Superpave Asphaltic 
Concrete, Incidental Paving (Level A).  This is a richer asphalt mix used for low impact situations where the 
asphalt does not get heavy use. 

http://www.dotd.louisiana.gov
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 Information supplied on the plans should be sufficient for a contractor to build the project.  For 
bicycle paths and sidewalks, stationing must be provided on the plans, along with distance from edge of 
road pavement (if applicable) and any geometric information necessary for construction layout.  Surveys 
should be of sufficient detail to provide any overhead or underground utility, drainage, obstacles and right-
of-way information on the plans. 
 

 
WHAT SHOULD THE SPECIFICATIONS LOOK LIKE? 

 
LaDOTD will advertise and let the project; therefore the final bid documents will be prepared by 

LaDOTD personnel based on the final plans and bid items used.  The Sponsor is only responsible for 
providing any technical specifications for specialty items being used for inclusion into the bid 
document.  Specialty “S” items are defined as those items not covered in the Louisiana Standard Specifications 
for Roads and Bridges, latest edition, (Standard Specs).  Use LaDOTD pay items wherever appropriate or 
possible. 

 
General rules for pay items are as follows:  

1. If the Standard Specs item is sufficient for the use intended, use the LaDOTD pay item 
number. 

2. If the item is different in any way or does not have a correlation in the Standard Specs, then 
an “S” item is used and a technical specification for the item must be supplied.  The 
specification supplied must cover the following: 

a. Scope of work, 
b. Description of how work is to be accomplished (To what standards), and 
c. How the work is to be measured and/or paid for. 
d. If materials are to be accepted in a manner different from LaDOTD procedures, 

specify method.  (Example: Accept manufacturer’s certification in lieu of testing.) 
3. “S” items may have a modifier if several items of the same type are in the project.  Example:  

S-002-A or S-002-B. 
4. Should the governing authority have specifications for any items that they wish to use 

instead of LaDOTD Standard pay items, it will be an “S” item. 
5. Each “S” item should have its own individual specification, unless they are related items.  

Example: S-002-A and S-002-B.  If the main body of the specification is the same, the items 
do not need separate write-ups.  If in doubt, ask your HQ Enhancement Coordinator. 

 
 

ARE THERE ANY DESIGN GUIDELINES? 
 
 Bicycle and pedestrian facilities shall follow AASHTO and ADA requirements. 
 
 The list of basic guidelines for sidewalks that follows is not to be considered as all-inclusive.  It is 
merely a listing of very basic overall expectations. 
 

• LaDOTD at the present time allows sidewalks not adjacent to a roadway to have a minimum 
width of 4’.  However, the minimum desirable width is 5’ in the guidelines therefore every effort 
should be made to secure 5’ widths.  Sidewalks adjacent to a roadway shall be a minimum width 
of 6’ and be adjacent to a roadway barrier curb. 
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• At mountable curbs, sidewalks shall be placed a minimum distance of 2’ from the back of the 
curb. 

• Where no curb exists, it is preferred that the sidewalk be placed as close to the right-of-way edge 
as possible.  Otherwise, a minimum distance of 3’ shall separate the edge of the sidewalk from 
the edge of pavement. 

• Sidewalk widths should be completely free of obstacles and protruding objects. 
• When obstacles mounted on posts can be approached from the side, they should not protrude 

more than 4 inches.  Pole mounted objects that can only be approached from the front should 
not protrude more than 12 inches into the sidewalk corridor. 

• Handicap (Curb) ramps must be provided on both sides of street.  (Do not send people into the 
street with nowhere to go).  Curb ramps shall have a 24-inch strip containing detectable 
warnings at the bottom of the ramp (truncated domes).  Detectable warning strips shall also be 
installed at the transition between sidewalks and street pavement. 

• Grade of a sidewalk corridor should not exceed 5%.  If 5% is exceeded, level landings should be 
provided per ADA guidelines.  Level landing slopes should not exceed 2% in any direction. 

• Sidewalk cross slopes should not exceed 2%. 
• If the sidewalk is in “hill” country, the grade of the pedestrian access route within a sidewalk is 

permitted to be as steep as the grade of the adjoining roadway. The grade can be steeper than 
the roadway grade where the route slopes less than 1:20 or is treated as a complying ramp.  
However, a grade sign should be provided. 

• If at all possible, catch basins and manhole covers should not be in the sidewalk corridor.  
Where it is unavoidable, Type C reticulated grate shall be used for the catch basin and a 4’ path 
width shall be provided around the grate. 

• Pedestrian crossings shall be marked in accordance with MUTCD guidelines. 
• Concrete sidewalks should have at least a broom finish to prevent slippage. 
 
The list of basic guidelines for bicycle paths or bicycle lanes that follows is not to be considered as 

all-inclusive.  It is merely a listing of very basic overall expectations.  Please refer to the AASHTO Guide for 
the Development of Bicycle Facilities, Latest Edition, for more specific information. 
 

• Where paved highway shoulders are to be used for bicycle traffic (bicycle lanes), the minimum 
width of shoulder is 4’.  Bicycle traffic shall be one-way with the flow of traffic.  Where 
shoulders are installed on State Maintained Roads for bicycle use, no pavement markings or 
signage will be installed. 

• For two-directional detached shared use bicycle path, the recommended minimum width is 10’.  
The width may be reduced to 8’ if the following conditions exist: 

o Bicycle traffic is expected to be low even during peak conditions, 
o Pedestrian use is not expected to be more than occasional, 
o Good horizontal and vertical alignment providing safe and frequent passing 

opportunities exist, and 
o During normal maintenance activities, the path will not be subjected to maintenance 

vehicle loading conditions that would cause pavement edge damage. 
• The minimum width for a one-directional shared use path is 6’. 
• Designer should take into consideration if the path will be subject to maintenance equipment or 

unusual loading when establishing the pavement thickness. 
• For asphalt bicycle paths, wearing course shall be LaDOTD Superpave Asphaltic Concrete, 

Incidental Paving (Level A).  For bicycle lanes, type of asphalt mix used should be based on 
vehicular traffic and use. 
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The list of basic guidelines for buildings that follows is not to be considered as all-inclusive.  It is 

merely a listing of very basic overall expectations. 
 
• If building is on or eligible for the National Register of Historic Places (NRHP), then State 

Historic Preservation Office (SHPO) guidelines must be followed.  When federal funds are used, 
properties that are eligible for listing on the NRHP must be treated the same as if they were 
listed. 

• The Sponsor is greatly encouraged to obtain the services of a consultant experienced in historical 
renovations.  Hidden costs are not unusual in building renovations; however, an experienced 
consultant may be able to keep surprises to a minimum. 

• Keep in close contact with your HQ Enhancement Coordinator to ensure that the project is 
going in the right direction.  Each project of this type is unique unto itself; therefore, partnering 
is of utmost importance in these cases. 

 
 

WHAT IF I HAVE UTILITY RELOCATIONS? 
 
 Only utility adjustments may be included as pay items in the plans.  Utility relocations will be the 
responsibility of the Sponsor to see that affected utilities are relocated prior to the LaDOTD letting.  
Relocations must be discussed at the plan-in-hand.  It is advised that the Sponsor coordinate the work and 
procedures with the District Utility Representative in their area.  Most problems that are encountered in 
construction are a result of utility issues; keep this in mind when designing your project.  LaDOTD will 
require a letter of assurance that all utilities will be relocated, if necessary, prior to construction. 
 
 The Sponsor must also forward a notification of the construction and a copy of the plan/profile 
sheet to the appropriate utility companies.  Please ensure that the HQ Enhancement Coordinator, the 
District Utility Representative and the District Construction Engineer are copied when transmitting 
information to the utility companies.  Prior to construction, verification and/or scheduling of the utility 
relocations must be forwarded to the District Utility Representative and Construction Engineer with a copy 
sent to the HQ Enhancement Coordinator. 
 
 

WHAT’S A PLAN-IN-HAND? 
 

 After preliminary plans have been accepted and before final signed plans are accepted, a plan-in-
hand meeting will be held.  This meeting consists of an office review of the plans and a field inspection of 
the project site.  The plans should have right-of-way information, utility relocations and adjustments 
specified, typical sections and details, cross-sections (if needed) and a listing of pay items to be used on the 
project (quantities are not required but are helpful). 
 
 The HQ Enhancement Coordinator will coordinate with the Sponsor and/or their consultant to set 
up the meeting.  The various section personnel (Construction, Right-of-Way, etc.) will be invited to attend 
the meeting for their input.  In most cases, the plan-in-hand will be held near the project site (Sponsor’s 
facilities).  It will be the Sponsor’s (or their representative’s) responsibility to invite all utilities affected by the 
project to the meeting. 
 
 



 
11 

WHAT IS NEEDED FOR ADVANCED CHECK PRINTS (ACP’S)? 
 

 After the plan-in-hand (PIH), the Sponsor and/or their consultant will make any corrections 
necessary as a result of the PIH.  The next step is to provide to the HQ Enhancement Coordinator at least 5 
sets of the corrected plans (or more copies if indicated by the Coordinator).  These plans will be forwarded 
to other LaDOTD personnel for another review to ensure that all corrections have been made to the plans 
and no other issues have arisen since the PIH.  After this review and any corrections resulting from it, the 
Sponsor and/or their consultant will send in the final submittal for the project. 
 
 

WHAT IS NEEDED AT FINAL SUBMISSION? 
 
 After receipt by the HQ Enhancement Coordinator of the final signed, sealed and dated plans 
with both the consultant and Sponsor’s signatures, technical specifications and the cost estimate 
(PS&E), the documents will be transmitted to the Contracts and Specifications Unit for final document 
preparation.   Other information required is as follows: 
 

• Estimated contract time in working days.   The “rule of thumb” is 200 working days per 
calendar year. 

• The Sponsor’s Project Engineer’s name, address, phone numbers. 
• The Sponsor’s contact person’s name, address, phone numbers. 
• Electronic copy of technical specifications.  Specifications should be in Microsoft Word format. 
• Projected land acreage that the work will disturb for use in the “Notice of Intent” permit 

required for LPDES stormwater general permit.  Also, include the nearest body of water that 
runoff will be discharged into.  As of March 10, 2003, the LPDES stormwater general permit 
must be secured for small construction activity projects, which affect 1 acre or more.  For more 
information, check out the DEQ website at www.deq.state.la.us. 

• Copy of letter from DOTD District Real Estate officer certifying that the ROW has been 
cleared or projected date that ROW will be cleared for use. 

 
The project will then be placed on the LaDOTD letting list, a minimum of 4 months (provided 

funding is available) from the receipt of PS&E package.   In the case of LaDOTD, the letting means when 
the actual bid is opened.  Please note that if the final submission is received after March 1st, the letting will 
probably be set for December of that year.  This is based on funding issues at the State level. 
 
 

WHAT’S THE LAST STEP BEFORE LETTING? 
 
 Prior to the final letting date being approved, a letter stating the following is required from the 
Sponsor: 

 
1. Right-of-way is in the possession of the Sponsor or is cleared for use. 
2. Utilities will be relocated prior to construction. 
3. The Sponsor is aware that they must provide any additional funds required to build the project 

should they want to concur with the bid award. 
4. The Sponsor is aware that this is a cost-reimbursable program.  Therefore, they understand 

they must pay the contractor, then request reimbursement. 
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WHAT IF AN ADDENDUM IS NEEDED? 

 
 All addenda (revisions to the plans or specifications after the signature of the LaDOTD 
Chief Engineer has been obtained) will be sent out by LaDOTD through our normal process.  Contact 
your HQ Enhancement Coordinator should an addendum be deemed necessary. 
 
 Deadlines for addendums are as follows: 
 

• If plans are involved, the HQ Enhancement Coordinator must receive the proposed addendum 
at least 10 days before the letting date. 

• If only specifications are involved, the HQ Enhancement Coordinator must receive the 
proposed addendum at least 7 days before the letting date. 

   
 If an addendum is required and the deadline is past, the Sponsor must decide whether to pull the job 
from the letting or proceed with the letting.  The HQ Enhancement Coordinator should be verbally 
informed as soon as possible and a letter should follow as soon as possible requesting postponement of the 
letting.  Usually, if a project is “pulled” from the letting, it will be rescheduled for the next month’s letting. 
 
 

WHAT HAPPENS NOW? 
 
 Once the project has been let, a letter is sent to the Sponsor asking for concurrence with the 
low bidder.  Once the concurrence is received, LaDOTD will institute processing all needed paperwork for 
the award of contract.  The contract is between the Sponsor and the contractor; LaDOTD is not a party to 
the contract.  LaDOTD will send the contractor an “Entity Notice of Contract Execution” letter.  This 
letter states that the construction contracts have been reviewed by LaDOTD and found satisfactory; it also 
gives the Sponsor the authority to issue the “Notice to Proceed” for the work.  The Sponsor should 
coordinate the Notice to Proceed with the District Office.  Before the pre-construction conference 
(discussed below), the Sponsor’s Project Engineer should schedule a meeting with the LaDOTD District 
Project Engineer (District Construction Coordinator) in order to determine when a LaDOTD certified 
inspector is needed; to review the paperwork required for partial estimates, final estimates and change orders 
(plan changes); and to verify what the sampling and testing requirements for the job will be.  Please be 
aware that failure to comply with construction paperwork requirements will cause reimbursement 
of construction costs to be either delayed or (in severe cases) withheld.  It is also recommended that 
since many contractors are not familiar with LaDOTD procedures, that a pre-construction conference be 
held in coordination with the District Construction Coordinator.  Congratulations, your project is now ready 
to be built. 
 
 

CONSTRUCTION OVERVIEW 
 
 When the project is under construction, your main LaDOTD coordinator moves to the 
District.  A District Construction Coordinator will be assigned the coordination of the project to assist you 
with keeping the necessary paperwork straight and to provide project oversight.  The daily 
construction inspection is the responsibility of the Sponsor if the project is a 95/5 match.  However, the 
District Construction Coordinator will be responsible for ensuring that the public investment is being 
looked after. 
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 Inspectors used by the Sponsor shall be LaDOTD certified and experienced in the type of 
construction that they are required to oversee. 
  
 Shop drawings and submittals are to be reviewed and approved by the Sponsor’s engineer.  
LaDOTD will be available for consultation, but will not accept approval responsibility. 
 
 Payment of the contractor is the responsibility of the Sponsor.  Remember this is not a grant; it 
is a cost-reimbursable, “pay-as-you-go” program.  This means the Sponsor pays first; then LaDOTD will 
reimburse the Sponsor the appropriate percentage.  This also means that the contract is between the 
contractor and the Sponsor; LaDOTD is not a party to the contract.  Therefore, any calls by the contractor 
to LaDOTD regarding payment of invoices will be directed back to the Sponsor.  However, all 
supporting paperwork required by the District Construction Coordinator must be supplied before 
an estimate may be processed; this will ensure that field books, daily diaries, etc. (as required by 
the Construction Contract Administration Manual) are being kept on the project as required. 
 
 Plan changes must be submitted to LaDOTD for review and concurrence, even if the 
Sponsor pays for the entire plan change.  Any extra work done prior to LaDOTD’s concurrence may 
result in the Sponsor being 100% responsible for pay.  Complete records must be kept for auditing 
purposes.  The cost of any plan changes that require additional monies (based on appropriate match) 
beyond the maximum Federal Funding level set in the State/Sponsor Agreement will be the sole 
responsibility of the Sponsor. 

 
LET’S GET SPECIFIC ABOUT CONSTRUCTION 

 
 Information is the key to a good project.  By consulting with LaDOTD District personnel, a list of 
commonly asked questions from Sponsors and the Sponsor’s Project Engineers was obtained with their 
answers.  The list follows: 
 

1. Who does the Project Engineer work for? 
 

The "Project Engineer" works for and is paid by the Sponsor. 
 

2. Will the District Construction Coordinator be giving the Sponsor's Project Engineer 
instructions and telling him what to do and how to run the job? 

 
NO!!!  The Sponsor's Project Engineer is hired and paid to run the job. 

 
3. When do I need to first meet with the District Construction Coordinator? 

 
As stated elsewhere, before the pre-construction conference.  The Sponsor’s Project Engineer 

should schedule a meeting with the LaDOTD District Project Engineer (District Construction 
Coordinator) in order to determine when a LaDOTD certified inspector is needed; to review the 
paperwork required for partial estimates, final estimates and change orders (plan changes); and to verify 
what the sampling and testing requirements for the job will be.  Documentation for Enhancement 
projects will follow the LaDOTD Construction Contract Administration Manual (CCA Manual), a copy 
of which may be downloaded from the Department’s website. 
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4. Do I need a LaDOTD certified inspector to inspect the work on this job? 
 
Yes you do, if a LaDOTD certified inspector is required for similar work on LaDOTD 

construction projects.  For example, pouring structural concrete would require a LaDOTD certified 
inspector.  Pouring sidewalks does not require a LaDOTD certified inspector.  To lay and backfill pipe 
does not require a LaDOTD certified inspector; however, to run a density test does require a LaDOTD 
certified inspector.  To lay hot mix does require a LaDOTD certified inspector.  When in doubt, as to 
whether a LaDOTD certified inspector is required, please consult with the District Construction 
Coordinator. 

 
5. When does my inspector need to be on the job site? 

 
Inspectors should be on-site during construction activities.    

 
6. Will LaDOTD employees oversee and inspect the work on my job?    

 
NO!!!!  The Sponsor is responsible for providing the inspection personnel for the job; i.e., usually, it 

is the engineering firm who designed the project and produced the plans. 
 

7. What will the District Construction Coordinator do for me? 
 

As a general rule, the District Construction Coordinator is there to provide technical 
assistance and answer any of your questions.  Also, and this is major, he will try to clear up 
confusing issues BEFORE something goes WRONG, NOT after something goes 
wrong.  LaDOTD is NOT in the damage control business; we are there to assist you in 
solving problems, before they happen.  If there is any confusion or doubt, ASK FIRST, 
BEFORE going ahead.  The District Construction Coordinator is there to provide guidance and 
answer questions (for the Sponsor or the Sponsor's consultant/project engineer; i.e., they will not run 
the job for you. 

 
8. Who does the paperwork need to be sent to? 

 
All paperwork goes to the District Construction Coordinator first.  Since all Enhancement projects 

are now being handled on the Estimates system (ESTI), a LaDOTD database program, the District 
Construction Coordinator will forward all paperwork to the appropriate HQ personnel.  Failure to 
supply the required documentation will result in either a delay in reimbursement or possible 
withdrawal of federal funding should the matter not be resolved in a timely manner. 

 
9. Will the District Construction Coordinator write my plan changes for me? 

 
The LaDOTD Construction Coordinator can provide some guidance in how to do plan changes; 

however, he will NOT write plan changes for you.   
 
10. What do I need to get reimbursed by LaDOTD for the money I paid the contractor? 

 
You need several things that must be in the format stipulated in the LaDOTD Construction 

Contract Administration Manual (CCA Manual), latest edition: 
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a. All the items to be paid should be measured and documented in a field book (by the 
Sponsor's Project Engineer). 

b. A detailed estimate should be prepared (by the Sponsor's Project Engineer) showing the 
different items to be paid and the quantity and dollar amount for each item. The Sponsor’s 
Project Engineer should sign the estimate. 

c. Either a "paid invoice" or a copy of the check to the contractor is required. 
d. All of the above will need to be given to the LaDOTD Construction Coordinator. 

 
11. What will the District Construction Coordinator do to assist me in getting my money 

reimbursed? 
 
After he receives and verifies all the things listed in No. 10 above, he will key punch your items into 

the LaDOTD computer and send it to LaDOTD (HQ) for processing.  He will then forward the "hard" 
copy to LaDOTD HQ, by mail. 

 
12. How long does it take me to get reimbursed after the District Construction Coordinator 

sends all of the above to LaDOTD (HQ)? 
 
If everything with your paperwork is in order and money is in the account, your check can be on its 

way in one to two weeks.  If there are any problems or the required paperwork is not submitted, then it 
can take much longer. 

 
13. Does LaDOTD sampling and testing procedures really have to be followed? 

 
Yes, unless otherwise stated in the contract specifications, all sampling and testing must be done in 

accordance with the LaDOTD Materials Sampling Manual. 
 
14. Who takes samples and performs testing in the field? 

 
The Sponsor's Project Engineer is responsible for obtaining all the necessary samples and 

performing tests in the field; i.e., he may have a certified or qualified inspector to assist him, as required.  
If requested, the District Laboratory Engineer will advise on sampling/testing schedules. 

 
15. Do I really have to build my project to LaDOTD specifications? 

 
Yes, unless otherwise stated in the contract specifications, the project will have to be built in 

accordance with the latest version (2000) of the Louisiana Standard Specifications for Roads and 
Bridges. 

 
16. What records need to be kept and maintained? 

 
a. Daily diaries shall be made and kept by the Sponsor's Project Engineer or inspectors (should 

use LaDOTD diary, Form No. 03-40-3093) and can be obtained from the District 
Construction Coordinator.  The diaries must be started on the day of the Work Order and 
be kept, every day, until the job is done. 

b. Records of all samples taken, field tests performed, and results shall be properly 
documented. 

c. All field measurements and records documenting pay quantities shall be kept in accordance 
with the CCA Manual. 
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17. What happens if I don’t have the required records? 
 
You as the Sponsor are responsible to see that these records are supplied.  It is strongly suggested 

that the contract between the Sponsor and Consulting Engineer cover this issue (LaDOTD is not a 
party to this contract) perhaps with penalty language in the contract.  This is for the Sponsor’s benefit.  
Should the required records not be supplied, LaDOTD will be required to withdraw funding for the 
project and request the reimbursement of Federal Funds expended on the project.  THIS 
DOCUMENTATION IS A REQUIREMENT NOT AN OPTION. 

 
18. When does a plan change have to be initiated? 

 
Any time it is necessary to deviate from the contract, specifications or plans.  Any time there is an 

overrun or underrun, for an item, that is 5% or greater. 
 

19. What is the procedure for submitting and getting a plan change approved? 
 

The procedure is documented in the CCA Manual.  Basically, the procedure is as follows: 
 
a. NO extra work should be started until a plan change has been approved (with all applicable 

signatures). In some cases, the District Construction Coordinator is able to discuss the 
proposed changes with LaDOTD (HQ) and can obtain a "verbal" approval for the extra 
work. (If a verbal approval has been received, the paperwork for the plan change should be 
expedited.) 

b. The "paperwork" part of the plan change will be completed on LaDOTD Form No. 03-40-
0655.  The Sponsor’s Project Engineer will prepare it.  The plan change will address the 
overall scope of the project, the nature of the changes, and how they affect the items in the 
project and the quantities of the items.  Also, you will need to provide a justification for any 
extra cost, extra work and any changes in contract time. 

c. The Sponsor and the Sponsor’s Project Engineer will sign the plan change document; then it 
will be forwarded to the District Construction Coordinator for further processing. 

 
20. What information do I need to submit to LaDOTD, at the end of the job? 

 
The required information is documented in the CCA Manual.  Basically, the procedure is as follows: 

 
a. A Final Estimate form (Form No. 651).  The Sponsor’s Engineer is responsible for 

providing the District Construction Coordinator with the information required to fill out the 
Final Estimate form.  The information should be submitted in the same format as a partial 
estimate is submitted in. 

b. A "recap" of the Weather and Working Days charged on the project. 
c. All documentation of field measurements of pay quantities and all records as to what the 

contractor was paid. 
d. All "Certificates of Release" from private property owners, etc. (if applicable). 
e. A set of "As-built" plans (ozalids). 
f. A list of benchmarks used on this job. 

 
21. What happens if the information required at the end of the job is not supplied? 

 
Again, you as the Sponsor are responsible to see that these records are supplied.  It is strongly 

suggested that the contract between the Sponsor and Consulting Engineer cover this issue (LaDOTD 
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is not a party to this contract) perhaps with penalty language in the contract.  This is for the Sponsor’s 
benefit.  Should the required records not be supplied, LaDOTD will be required to withdraw funding 
for the project and request the reimbursement of Federal Funds expended on the project.  THIS 
DOCUMENTATION IS A REQUIREMENT NOT AN OPTION. 
 

22. Does LaDOTD have to be present for the final inspection? 
 

The District Construction Coordinator must attend the final inspection for it to be official.  The 
Sponsor’s Engineer, the contractor and the District Construction Coordinator should all be present at 
the final inspection to ensure that all work has been performed in a satisfactory manner. 

 
“WHERE’S THE MONEY, HONEY?” 

 
 The question asked more times than any other is, “How do I get reimbursed?”  The answer is to 
provide your LaDOTD Construction Coordinator with all the paperwork that is requested in the manner in 
which it is requested.  They are your link to getting your reimbursement. 
 
 Estimates are paid monthly and back up documents are transmitted by the LaDOTD Construction 
Coordinator to the LaDOTD Estimates Section in Baton Rouge.  These usually consist of: 
 

1. A copy of the estimate verified by the LaDOTD Construction Coordinator. 
2. A copy of the weather and work days signed by the LaDOTD Construction Coordinator and the 

contractor. 
3. Material memoranda for certain products hauled to the job. 
4. Invoices for advanced stockpile - if any. 
5. Paid invoices of same stockpile in 30 days. 
6. A copy of the check to the contractor showing he was paid and how much. 
7. The Sponsor still must bring in the Final Estimate.  Please contact Ms. Tanna Doucet at (225) 379-

1537 to set up an appointment. 
 

What happens if I don’t have all the documentation?  Again, you as the Sponsor are responsible to 
see that these records are supplied.  It is strongly suggested that the contract between the Sponsor and 
Consulting Engineer cover this issue (LaDOTD is not a party to this contract) perhaps with penalty 
language in the contract.  This is for the Sponsor’s benefit.  Should the required records not be supplied, 
LaDOTD will be required to withdraw funding for the project and request the reimbursement of Federal 
Funds expended on the project.  THIS DOCUMENTATION IS A REQUIREMENT NOT AN 
OPTION. 
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WEBSITE LINKS TO MANUALS 
 

 
Transportation Enhancement Program “I’ve Got A Project” Manual 
 
http://www.dotd.louisiana.gov/planning/tep/200311_GotAProject_Manual.pdf 
 
DOTD Architectural Procedures Manual 
 
http://webmail.dotd.louisiana.gov/ContWeb.nsf/Manual?OpenPage 
 
DOTD Real Estate Manual 
 
http://www.dotd.louisiana.gov/highways/project_devel/realestate/documents/LPA_Manual.pdf 
 
DOTD Hydraulics Manual 
 
http://www.dotd.louisiana.gov/highways/project_devel/design/road_design/hydraulics_manual/hydraulic
s_manual_disc.asp 
 
DOTD Construction Contract Administration Manual 
 
http://www.dotd.louisiana.gov/construction/DOTD_Construction_Contract_Administration_Manual.pdf 
 
LaDOTD Materials Sampling Manual 
 
http://www.dotd.louisiana.gov/highways/construction/lab/msm/2000_Specs/tableofcontents.shtml 
 
FHWA Federal Aid Policy Guide 
 
http://www.fhwa.dot.gov/legsregs/directives/fapgtoc.htm 
 
 
MANUALS NOT AVAILABLE ON WEB 
 
Environmental Impact Procedures Handbook—call Mike Lafleur 225-242-4512 
 
Location & Survey Manual—call your HQ Enhancement Coordinator 
 
DOTD Road Plan Preparation Manual—call General Files 225-379-1107 

http://www.dotd.louisiana.gov/planning/tep/200311_GotAProject_Manual.pdf
http://webmail.dotd.louisiana.gov/ContWeb.nsf/Manual?OpenPage
http://www.dotd.louisiana.gov/highways/project_devel/realestate/documents/LPA_Manual.pdf
http://www.dotd.louisiana.gov/highways/project_devel/design/road_design/hydraulics_manual/hydraulics_manual_disc.asp
http://www.dotd.louisiana.gov/construction/DOTD_Construction_Contract_Administration_Manual.pdf
http://www.dotd.louisiana.gov/highways/construction/lab/msm/2000_Specs/tableofcontents.shtml
http://www.fhwa.dot.gov/legsregs/directives/fapgtoc.htm
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LIST OF TERMS 
 

AASHTO:  American Association of State Highway and Transportation Officials 
 
ADA:  Americans with Disabilities Act 
 
Addendum:  A revision to the plans or specifications after the signature of the LaDOTD Chief Engineer 
has been obtained 
 
Applicant:  The individual or government entity submitting the application 
 
Authorization:  The point in time in which the FHWA has approved the project and actual funding is put 
into an escrow account 
 
CCA Manual:  LaDOTD Construction Contract Administration Manual, latest edition. 
 
Change Order:  The LaDOTD term for a plan change. 
 
District Construction Coordinator: The LaDOTD District Project Engineer who will assist the Sponsor’s 
Project Engineer during the construction period.  Their duties are for coordination only, not to provide 
daily inspection 
 
Environmental Clearance:  The point at which the project has been checked for all applicable criteria 
required by NEPA and approved by FHWA for environmental issues 
 
Estimates System (ESTI): A LaDOTD mainframe computer database program used for payment 
invoicing 
 
FHWA:  Federal Highway Administration 
 
HQ Enhancement Coordinator:  The LaDOTD Headquarter Design Project Engineer who will assist the 
Sponsor and/or the Sponsor’s Design Consultant from project initialization to the final letting date 
 
LaDOTD:  Louisiana Department of Transportation and Development 
 
Letting Date:  Date bids received by LaDOTD are opened in accordance with Standard Specifications 
guidelines 
 
LPDES:  Louisiana Pollutant Discharge Elimination System which is administered by the Louisiana 
Department of Environmental Quality. 
 
MPO:  Metropolitan Planning Organization 
 
NEPA:  National Environmental Policy Act 
 
NRHP:  National Register of Historic Places 
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Obligation:  The point at which the project is accepted into the program and LaDOTD and FHWA agrees 
to eventually authorize the project once all processes for final contract document (plans, specifications and 
cost estimate) have been completed 
 
Ozalids:  The “As-Built” plans prepared by the Sponsor’s Project Engineer 
 
PE:  Project Engineer.  Qualified person provided by the Sponsor to oversee construction inspection 
 
PS&E:  Final signed plans, technical specifications and final cost estimate 
 
ROW:  Right-of-way, property encompassed by the project 
 
SHPO:  State Historic Preservation Office, Louisiana Department of Culture, Recreation and Tourism 
 
“S” item:  Those items not covered in the Louisiana Standard Specifications for Roads and Bridges, latest edition, 
(Standard Specs) for which technical specifications are to be provided by the Sponsor 
 
SOV:  Solicitation of Views.  Sending letters to public and local agencies to solicit their view (opinion) of 
the project 
 
Sponsor:  The government entity that agrees to provide local oversight of the project, the required local 
match, manages and maintains the project, and legal liability for the project 
 
Standard Specifications:  Louisiana Standard Specifications for Roads and Bridges, latest edition 
 
State/Sponsor Agreement:  Legal document between LaDOTD and the local Sponsor that documents 
both parties duties and responsibilities 
 
TE:  Transportation Enhancement 
 
USDOT:  United States Department of Transportation 
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LaDOTD Enhancement Project 
Sponsor Checklist 

 
 Received Acceptance Letter from LaDOTD 
 Sent resolution to LaDOTD 
 All press releases should be cleared with your LaDOTD Coordinator 
 Sponsor’s Engineer (Engineer) may be selected at any time 
 Called for Environmental Packet from Mike LaFleur (225) 242-4512 
 Attended Kick off Meeting with HQ Enhancement Coordinator, brought engineer, if new 

Sponsor. 
 Distribute SOV’s 
 Send SOV responses to Mike LaFleur for Environmental Clearance 
 Provide HQ Enhancement Coordinator with maps, scope of work, and other required 

information for LaDOTD to formulate and send the Sponsor/State Agreement 
 Engineer to send 2 copies of preliminary plans to HQ Enhancement Coordinator for scope 

approval. 
 Hold plan-in-hand with HQ Enhancement Coordinator, LaDOTD District personnel, and other 

interested parties 
 Obtain all necessary permits and rights-of-way required for project (Send copy of documents to 

HQ Enhancement Coordinator and LaDOTD District Real Estate) 
 If your project is to be on State ROW, then you must coordinate with the District Permit Office 

for any LaDOTD permits required. 
 Have Engineer address comments from plan-in-hand 
 Send Advance Check Prints 
 Address comments by LaDOTD 
 Send signed final plans, construction estimate, technical specifications (with diskette) and plan-

in-hand plans 
 Project let by LaDOTD within approximately 4 months if funding is available and there are no 

problems 
 Sponsor concurs with LaDOTD Project Control on Award of Bid 
 Meeting with District Construction Coordinator for what LaDOTD certified inspectors are 

needed, sampling plan & testing requirements and documentation format. 
 Preconstruction Conference (set up by Engineer/Sponsor, District Construction Coordinator 

attends) 
 Project Starts 
 Monthly invoice signed by Sponsor’s Project Engineer, submitted to District Construction 

Coordinator for inputting into ESTIMATES system and forwarding. 
 Final Inspection (set up by Engineer/Sponsor, District Construction Coordinator attends) 
 Submit final estimate, material sampling documentation and ozalids to District Construction 

Coordinator to close out project 
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LaDOTD Enhancement Project 
Consultant Checklist Overview 

 
 Received copy of application and Acceptance Letter from Sponsor 
 You may enter into contract for engineering services at any time (Services include design, 

surveying, construction services (testing, inspection, layout, etc).  Note that layout may be 
included as a pay item on the project.  Also note that if construction services are provided, you 
will be required to keep field books, daily diaries, etc. as per the Construction Contract 
Administration Manual. 

 If required by Sponsor, called for Environmental Packet from Mike LaFleur (225) 242-4512. 
 Attended Kick off Meeting with HQ Enhancement Coordinator with Sponsor, if new Sponsor 

or consultant new to program. 
 If required by Sponsor, distribute SOV’s 
 Send SOV responses to Mike LaFleur for Environmental Clearance 
 Provide HQ Enhancement Coordinator with maps, scope of work, and other required 

information for LaDOTD to formulate and send the Sponsor/State Agreement 
 Obtain all necessary permits and right-of-way required for project (Send a copy of documents to 

HQ Enhancement Coordinator and to the LaDOTD District Real Estate Officer)(If required by 
Sponsor) 

 Develop preliminary plans for project in accordance with scope agreed to in Sponsor/State 
Agreement 

 Hold plan-in-hand with HQ Enhancement Coordinator, LaDOTD District personnel and other 
interested parties 

 Received copy of LaDOTD’s plan-in-hand notes  
 Address comments by LaDOTD 
 Send Advance Check Prints to LaDOTD, if number of comments warrant 
 Send signed final plans with diskette, construction estimate, technical specifications (with 

diskette) and plan-in-hand plans 
 Project let by LaDOTD within approximately 4 months if funding available and there are no 

problems 
 Sponsor concurs with LaDOTD Project Control on Award of Bid 
 AT THIS POINT, YOUR PROJECT IS TURNED OVER TO DOTD CONSTRUCTION 

UNIT. 
 Meeting with District Construction Coordinator for what LaDOTD certified inspectors are 

needed, sampling plan & testing requirements and documentation format. 
 Preconstruction Conference (set up by Engineer/Sponsor, District Construction Coordinator 

attends) 
 Project Starts 
 Review plan changes, testing results, etc. for project. (Plan changes involving money should be 

brought to LaDOTD’s attention should possible reimbursement be a factor) 
 Monthly invoice signed by Sponsor’s Project Engineer, submitted to District Construction 

Coordinator for inputting into Estimates System (ESTI) and forwarding. 
 Final Inspection (set up by Engineer/Sponsor, District Construction Coordinator attends) 
 Submit final estimate, material sampling documentation and ozalids to District Construction 

Coordinator to close out project 
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SAMPLE ENVIRONMENTAL CLEARANCE PACKET 
 
 
 
  
 February 27, 2006 
 
 
SUBJECT:  ENVIRONMENTAL PROCEDURES  

FOR ENHANCEMENT PROJECTS 
_________________________________ 
 
TO EACH SPONSOR: 
 

Each enhancement project must be processed environmentally prior to being authorized for final 
plan development.  In most cases enhancement projects can be processed with a "Categorical Exclusion."  
This class of action is the simplest type to obtain and can often be done without outside assistance.  This is 
not true for all projects.  Some projects may require a more involved process.  
    

To assist you in your efforts to complete the environmental process, we have put together the 
attached instructional packet.  You are responsible for preparing the environmental documentation 
necessary to process your project for approval.  This process usually takes from two to six months to 
complete, so an early start is best. 
 

We hope that this information will be helpful.  If you have any questions or need assistance, please 
contact me at (225) 248-4176. 
 

Sincerely, 
 
 
 

Mike LaFleur 
DOTD Environmental Section 

 
Attachment 
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I.  SOLICITATION OF VIEWS (SOV) PROCEDURES 
 
 

Description and Purpose for Soliciting Views 
 
The purpose of the SOV is to inform interested persons and agencies of the proposed project and 

to allow them an opportunity to comment.  The SOV is made up of three parts: 1) the SOV letter, 2) the 
preliminary project description, and 3) the vicinity map.  Examples of each have been provided for your 
information. 
 

The first part of the SOV is the SOV letter, an example of which is attached.  The blanks in the 
last paragraph of the example should be filled in with the date that the responses to the SOV are due back 
to your office and with the name and address of the person to whom the responses should be sent.  The 
date the responses are due back should be approximately 30 days from the day the SOV is mailed. 
 

The second and third parts of the SOV are the project description and vicinity map.  The project 
description and vicinity map should be sent with the SOV letter.  The Sponsor must forward the 
preliminary project description and vicinity map to LaDOTD's Environmental Section for review, prior 
to soliciting views.  You may mail it or send it via facsimile to the Environmental Section. 
 

The mailing list for the SOV is composed of two lists, the State list and Parish list.  The SOV must 
be sent to every address on these lists.  Do not exclude any person or agency.  LaDOTD’s Environmental 
Section will send these lists to the Sponsor, after the preliminary project description and vicinity map are 
reviewed.  For certain projects it may be appropriate to add local groups such as civic associations and 
service organizations to the mailing list.  You may consult with the LaDOTD Environmental Section as to 
the appropriateness of expanding the mailing list.  A photocopy of the mailing list must be kept and 
submitted with the final environmental document. 
 

Interested parties wishing to comment should do so by the deadline.  Not everyone on the mailing 
list will reply.  Do not worry about this.  You must, however, have a response from the State Historic 
Preservation Officer, U.S. Fish and Wildlife Service, and the U.S. Army Corps of Engineers.  Depending 
on the type of project, it may be determined that additional responses are necessary to obtain clearance. 
 
 
Site Survey and Additional Work 
 

For some projects, a wetlands finding/delineation may be needed.  If in reply to the SOV, the 
State Historic Preservation Officer requests a cultural resources survey, this must be done.  Similar 
documentation may be required by various other resource agencies.  This Section will not perform these 
surveys or prepare these documents.  The Sponsor is responsible for the preparation of all environmental 
and related documents, such as Wetland Delineations, Cultural Resource Surveys, Biological Assessments, 
etc.  The Sponsor may wish to hire consultants or other professionals to assist in the preparation of these 
documents.  (Note that consultants or professionals may be required to meet certain criteria in order to 
perform this work.)   
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Most enhancement projects do not require additional work to obtain a Categorical Exclusion.  
When additional work is required, it is usually related to wetlands or historic properties.  If additional 
work is necessary to process your project, the Environmental Section will contact you. 
 

Often permits are needed to construct the project.  Permits may include, but may not be limited to 
the following: 
 

U.S. Army Corps of Engineers (Wetland Permit) 
Louisiana Coastal Use Permit 
Louisiana Natural and Scenic Streams Class B Permit 
 

Some sponsors will apply for or obtain permits while preparing the environmental documentation.  Often 
permit applications require detail design information, which you may not have at this stage of your 
project.  Although you do not have to acquire the permits before we process your project, we do require 
that you identify which permits are required and that you commit to obtaining them at the appropriate 
time.   
 
 
Review by LaDOTD 
 

After the time has expired for responding to the solicitation of views, the next step is to send this 
Section the following material for review: 
 

I. Copy of the SOV and mailing list used; 
ii.  Copies of all responses to SOV; 
iii. Copy of the completed Environmental Checklist; 
iv. Copies of other permit applications relative to the proposed project, if applicable; 
v. The Sponsor's request for our review; and 
vi. Copies of any biological, cultural resource, or other specialty environmental reports 

prepared, if applicable. 
 

The Environmental Section will review this material and determine the type of documentation 
necessary to complete the process.  The required environmental documentation may fall into one of three 
categories: 1) Categorical Exclusion, 2) Environmental Assessment, or 3) Environmental Impact 
Statement.  A Categorical Exclusion is the simplest, and the Environmental Impact Statement is the most 
difficult to prepare.  Most enhancement projects are Categorical Exclusions and can be processed in 
accordance with an agreement with the Federal Highway Administration as a Programmatic Categorical 
Exclusion.  However, not all enhancement projects can be processed as a Categorical Exclusion.   
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II  FLOWCHART 

 
 

1. Prepare Project Description and Vicinity Map. 
2. Mail or Fax the description and map to the Environmental Section for review. 
 
Mail: LaDOTD Environmental Section 
  Attn: Noel Ardoin 
  P.O. Box 94245 
  Baton Rouge, LA 70804-9245 
 
FAX: (225) 248-4188 
  Attn: Noel Ardoin 
 
3. Revise description and map, if necessary. 
4. Send revision to the Environmental Section (See item 2 above.) to obtain the mailing list. 
5. Mail SOV Letter with description and map attached to everyone on the mailing list. 
6. After 30 days, review responses to complete the Environmental Checklist.  (Feel free to call if you 

have questions about checklist.) 
7. Mail environmental documentation to the Environmental Section.  Documentation includes a 

completed checklist, copy of SOV letter with attachments, copy of mailing list, copies of all 
responses to the solicitation, and copies of any follow-up correspondences. 

8. If everything is in order, the Environmental Section will process the project and send a memo to 
Ms. Valerie Horton or Mr. Steve Meek.  If additional information is needed to process the project, 
you will be contacted. 
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 A.  EXAMPLE OF SOV LETTER 
 
 PHONE NUMBER (YOURS) 
 DATE (OF LETTER) 
 
 
STATE PROJECT NO. (IF AVAILABLE) _________________ 
F.A.P. NO. (IF AVAILABLE)___________________________ 
(NAME OF PROJECT)_______________________________ 
(LOCATION)_______________________________________ 
_____________________________PARISH 
 
RE:  SOLICITATION OF VIEWS 
 

Early in the planning stages of an enhancement project, views from federal, state, 
and local agencies, organizations, and individuals are solicited.  The special expertise of 
these groups can assist us with the early identification of possible adverse economic, social, 
or environmental effects or concerns.  Your assistance in this regard will be appreciated. 
 

Due to the earliness of this request for your views, very limited data concerning the 
proposed project exists.  We have, however, attached a sketch map showing the general 
location of the project, along with a preliminary project description. 
 

It is requested that you review the attached information and furnish us with your 
views and comments by ________________.  Replies should be addressed to 
____________(Name)____________________________ 
____________(Address)__________________________ 
Please reference the project name in your reply.  If you have any questions or need 
additional information, please call _____(Name)_____ at __(Phone No.)______. 
 
 

Sincerely, 
 
 
 

(NAME) 
 
Attachments 
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EXAMPLE OF PRELIMINARY PROJECT DESCRIPTION 
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EXAMPLE OF VICINITY/LOCATION MAP 
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ENVIRONMENTAL DETERMINATION CHECKLIST 

 
Project No.  
Name:  
Route:  
Parish:  
  
1. General Information  
 

Status: ( ) Survey  ( ) Preliminary Plans 
( ) Plan-in-Hand ( ) Final Design 

  
2. Class of Action  
 

( ) Environmental Impact Statement (E.I.S.) 
( ) Environmental Assessment (E.A.) 
( ) Categorical Exclusion (C.E.) 
( ) Programmatic Categorical Exclusion (P.C.E.) 
  

3. Project Description (use attachment if necessary)  
 
 
 
 
 
 
 
 
 
 
  
4. Public Involvement  
 

( ) Views were solicited on _____________. 
 Responses are attached. 
( ) No adverse comments were received. 
( ) Adverse comments are addressed in attachment. 
( ) A public hearing (P/H)/Opportunity is not required. 
( ) An opportunity for requesting a P/H will be afforded upon your concurrence. 
( ) Opportunity was afforded, with no requests for P/H. 
( ) A Public Hearing was held on ____________. 
( ) A Public Meeting was held on ____________. 

  
5. Real Estate (If yes, use attachment)  

NO YES 
a.  Will additional right-of-way be required?      ( )    ( ) 
b. Will any relocations be required?        ( )   ( ) 
         (Attach conceptual stage relocation plan if yes) 
c. Are construction or drainage servitudes required?      ( )      ( ) 

 
 





 
35 

 
  
6. Cultural and 106 Impacts (If yes, use attachment)  

NO YES 
a.  Section 4(f) or 6(f) lands   ( )   ( ) 
b.  Historic sites/structures (106) (existing or pre-existing)   ( )   ( ) 
c.  Archaeological sites        ( )   ( ) 
d.   Cemeteries          ( )   ( ) 
e.  Historic Bridges         ( )   ( ) 

  
7. Wetlands (Attach wetlands finding, if applicable)  

NO YES 
a.  Are wetlands being affected?    ( )   ( ) 
b.  Can C.O.E. Nationwide Permit be used?      ( )   ( )    

  
8. Natural Environment (use attachment if necessary)  

NO YES 
a.  Endangered/Threatened Species/Habitat     ( )   ( ) 
b.  Within 100 Year Floodplain?       ( )   ( ) 
         Is project an encroachment in Floodplain?   ( )   ( )    

           Is encroachment “significant” as defined by 23 CFR 650?   ( )   ( )    
c.  In Coastal Zone Management Area?      ( )   ( ) 
          Is project in compliance?          ( )   ( )    
d.  Coastal Barrier Island (Grand Isle only)   ( )   ( ) 
e.  Farmlands (use form AD 1006 if necessary)      ( )   ( ) 
f.  Is project on Sole Source Aquifer?      ( )   ( ) 
               Is there any impact on aquifer?       ( )   ( )  

     Is coordination with EPA necessary?      ( )   ( ) 
g.  Natural & Scenic Stream (__________________)      ( )   

( ) 
     Applied for a Class B Permit?       ( )   ( )    

  
9. Physical Impacts (use attachment if necessary)  

NO YES 
a.  Is a noise analysis warranted (Type I project)   ( )   ( ) 

     Are there noise impacts based on violation of the (NAC)?    ( )   ( ) 
     Are there noise impacts based on the 10 dBA increase?    ( )   ( ) 
     Are noise abatement measures reasonable and feasible?    ( )   ( ) 

b.  Is an air quality study warranted?      ( )   ( ) 
     Do project level air quality levels exceed the NAAQS for CO?  ( )   ( )    

c.  Is project in a non-attainment area for Carbon monoxide (CO), 
Ozone (O3), Nitrogen dioxide (NO2), or Particulates (PM-10)?   ( )   ( ) 

d.  Is project in an approved Transportation Plan,Transportation 
Improvement Program (TIP) and State Transportation  
Improvement Program (STIP)?   ( )   ( ) 

e.  Are construction air, noise, & water impacts major?   ( )   ( ) 
f.   Are there any known waste sites or U.S.T.s?   ( )   ( ) 

     Will these sites be tested prior to purchase of right-of-way?  ( )   ( )    
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10. Social Impacts (use attachment if necessary)  
NO YES 

a.  Land use changes          ( )   ( ) 
b.  Churches and Schools        ( )   ( ) 
c.  Title VI Considerations        ( )   ( ) 
d.  Will any specific groups be adversely affected  

     (i.e., minorities, low-income, elderly, disabled, etc.)?    ( )   ( ) 
e.  Hospitals, medical facilities, fire police   ( )   ( ) 
f.  Transportation pattern changes   ( )   ( ) 

    g.  Community cohesion   ( )   ( ) 
h.  Are short-term social/economic impacts due to construction 

considered major?          ( )   ( ) 
I.  Do conditions warrant special construction times  

     (i.e., school in session, congestion)?     ( )   ( ) 
j.  Will the roadway be closed?       ( )   ( ) 
k.  Will a detour bridge be provided?      ( )   ( ) 
l.  Will a detour route be signed?       ( )   ( ) 

  
11. Other  
 
 
 
 
 
 
  
 
 

Preparer:  
Date:  

 
 
Attachments 
 
( ) S.O.V. and Responses 
( ) Wetlands Finding 
( ) Project Description Sheet 
( ) Conceptual Stage Relocation Plan 
( ) Noise Analysis 
( ) Air Analysis 
( ) Exhibits and/or Maps 
( ) 4(f) Evaluation 
( ) Form AD 1006 (Farmlands) 
( ) 106 Documentation 
( ) Other_______________ 
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STATE OF LOUISIANA 
DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

 
AGREEMENT 

STATE PROJECT NO.  744-99-xxxx 
FEDERAL AID PROJECT NO.  9906(xxx) 

MY ENHANCEMENT PROJECT 
POGO  PARISH 

  
THIS AGREEMENT, made and executed in three (3) original copies on this ________ day of 
______________, 2006, by and between the Department of Transportation and Development, 
hereinafter referred to as "DOTD", and the City of Anytown, a political subdivision of the State 
of Louisiana, hereinafter referred to as "Sponsor"; 
 
WITNESSETH: That; 
 
WHEREAS, under the provisions of Title 23, United States Code, "Highways", as amended, 
funds have been appropriated out of the Highway Trust Fund to finance enhancement projects 
under the direct administration of the DOTD; and 
 
WHEREAS, the Sponsor has requested an appropriation of funds to finance a portion of the 
project as described herein; and 
 
WHEREAS, the Sponsor insures the project is part of the Transportation Improvement Program 
(TIP), if applicable, which serves to implement the areawide plan held currently valid by the 
appropriate local officials; and 
 
WHEREAS, the Sponsor agrees to abide by the policies and procedures set forth in the current 
edition of both the “Transportation Enhancement Information Guide”, latest edition and the “I’ve 
Got a Project, Now What Do I Do?” manual, latest edition; and  
 
WHEREAS, the DOTD is agreeable to the implementation of this Project and desires to 
cooperate with the Sponsor as hereinafter provided: 
 
NOW, THEREFORE, in consideration of the premises and mutual dependent covenants herein 
contained, the parties hereto agree as follows: 
 
 
  ARTICLE I - PROJECT DESCRIPTION 
 
The improvement that is to be undertaken under this project will consist generally of  
construction of my enhancement project. 
 
For construction costs, State Project No. 744-99-xxxx and Federal Project No. 9906(xxx) have 
been assigned. 
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All progress reports, invoices, etc.  incurred in the performance of these services shall be 
identified with these project numbers. 
 
  

ARTICLE II - FUNDING 
 

Except for services hereinafter specifically listed to be furnished at the DOTD's expense or at the 
Sponsor's expense, as the case may be, the cost of this project will be a joint participation 
between the Sponsor and the Federal Highway Administration, hereinafter "FHWA", with the 
Sponsor contributing the 5% match of the participating construction cost and the FHWA 
contributing, through the DOTD, the remaining 95%.   The maximum federal funds available for 
this project are $xxx,xxx.  With this funding option, the Sponsor agrees to provide all design and 
construction inspection.  The Sponsor may incorporate items of work into the construction 
contract not eligible for Federal-Aid participation at its own costs.  Funds will be disbursed as 
provided in Article XI {Cost Reimbursements}. 
 
No Notice to Proceed shall be issued and no compensable costs for construction may be incurred 
prior to a formal notification from DOTD that FHWA authorization has been received.  Any 
costs for which the Sponsor expects to be reimbursed for incurred prior to such authorization will 
not be compensable. 

 
ARTICLE III - CONCEPTUAL PLANS AND ENVIRONMENTAL DECISION 

 
This project has been reviewed and the finding is that this project meets the requirements for 
actions classified as “Categorical Exclusions.” 
 

ARTICLE IV - PRE-CONSTRUCTION  SERVICES 
 
The Sponsor shall select and enter into a contract with a consulting engineering firm for all 
engineering services necessary for the preparation of complete plans, specifications and 
estimates for the proposed improvements as covered herein.  The Sponsor shall be responsible 
for the costs of these services.  The Sponsor is prohibited from selecting or approving any 
consultant or subconsultant who is on DOTD’s disqualification list or who has been debarred 
pursuant to LSA-R.S. 48:295.1, et seq.  The Sponsor shall be responsible for any contract costs 
attributable to the errors or omissions of its consultants or subconsultants. 
 
The Sponsor or consulting engineers employed by it shall make all necessary surveys, prepare 
plans and special specifications for the project in accordance with the applicable requirements of 
the latest edition of the Louisiana Standard Specifications for Roads and Bridges, 23 CFR Part 
630 (“Preconstruction Procedures”), Federal Aid Policy Guide Part 630, and the following 
specific requirements. 
 

1. The design standards shall comply with the criteria prescribed in 23 CFR Part 625 
(“Design Standards for Highways”) and Federal Aid Policy Guide Part 625.  The format 
of the plans shall conform to the standards used by the DOTD in the preparation of its 
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contract plans for items of work of similar character, including plans for all drainage and 
utilities affected, as contained in the current edition of its "Roadway Plan Preparation 
Manual", and the "Hydraulics Manual" which is made a part hereof by reference. 

 
2. Design surveys, right-of-way surveys and the preparation of right-of-way maps shall 
be performed in accordance with the requirements specified in the current edition of the 
DOTD's "Location & Survey Manual." 

 
3. The Sponsor will be required to develop this project in accordance with 

DOTD's "Environmental Impact Procedures Manual," latest edition.  Requirements for 
Environmental documents are prescribed in the FHWA's "Federal-Aid Policy Guide".   
All environmental documents and public involvement proposals are required to be 
developed under these requirements and shall be submitted to the DOTD for review and 
comments. 

 
  4.  The Sponsor shall, at its expense, be responsible for relocation of any utilities 

which conflict with construction.  These costs are not considered eligible for federal or state 
reimbursement.  Adjustments to utilities, however, may be included in the plans.  Adjustments 
are dealing with vertical positioning alone (up or down).  Relocation is dealing with the 
horizontal positioning of a utility.  Any questions concerning whether work is an adjustment and 
eligible to be included on the plans should be submitted in writing to the Enhancement 
Coordinator. 

 
The Sponsor will submit copies of letters from each utility company stating that 
arrangements have been made for all required relocations and/or adjustments to the 
District Utilities Representative and the Enhancement Coordinator prior to federal 
authorization for construction letting.  Federal authorization is requested 6 weeks prior to 
letting. 
 
 5.  The Sponsor shall, at its expense, acquire all right-of-way and servitudes required for 
the project in accordance with Article IV. 

 
6. After completion of preliminary plans, two (2) complete sets of prints of the basic 
plans, dated and stamped "Preliminary", shall be submitted to the DOTD for review and 
comment. 

 
7. Upon completion of its review of the preliminary plans, the DOTD will return one (1) 
set to the Sponsor with comments, if any, marked thereon and the plans shall be corrected 
accordingly. 

 
8. After plans have been developed to show all information required for a plan-in-hand 
inspection, the Sponsor shall provide a minimum of eight (8) sets of plans for a complete 
plan-in-hand field inspection with members of the DOTD and the FHWA at a time and 
date mutually agreed to in advance by all parties.  DOTD will make arrangements for the 
plan-in-hand inspection. 
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Subsequent to the plan-in-hand inspection, the Sponsor shall make such changes in the 
plans as necessary to reflect agreements reached at this stage and shall show existing or 
taking lines required for right-of-way, referenced to the centerline of the adjacent 
roadway, if applicable. 

 
9.  After plans have been developed to show all final design information and quantities, 
the Sponsor shall provide one (1) signed and stamped set of vellum reproducibles and/or 
prints of the final plans, with the Title Sheet matte filmed, and one (1) reproducible copy 
of the final technical specifications, special provisions and cost estimate along with one 
(1) electronic copy of the documents in Microsoft Office format.  These documents shall 
be subject to a complete review by members of DOTD and FHWA. 

 
Subsequent to final plan submission, Sponsor shall address all applicable comments. 

 
10. Subsequent to approval of final plans, acquisition of all required right-of-way and the 
relocation and/or adjustment of all utility conflicts, the DOTD shall prepare the 
construction proposals and prepare a Plan, Specification and Estimate (P S & E) 
submittal to FHWA as specified in 23 CFR Part 630 Subpart B (“Plans, Specifications 
and Estimates”) and Federal Volume 6, Chapter -Aid Policy Guide Part 630.  This 
submission shall contain all certifications and data necessary to conform to the Federal-
Aid Policy Guide.  Upon receipt of formal approval of the P S & E submission from the 
FHWA, the DOTD will advise the Sponsor in writing of such approval and will advertise 
the project for the receipt of bids. 
 
11.  After the Project has been constructed and accepted by DOTD, the plans remain the 
property of and in the possession of DOTD. 

 
 

ARTICLE V - RIGHT-OF-WAY ACQUISITION AND RELOCATION 
 

The Sponsor shall acquire real property for the project in accordance with State and Federal 
Laws, State’s Real Estate Procedure Manual, Federal Regulations and particularly Title 23 Part 
710 and 49 Part 24 of the Code of Federal Regulations (CFR), as amended and any additional 
written instructions given by the State.  Acquisitions and relocations must be reviewed and 
certified by the DOTD District Real Estate Officer and must be completed prior to federal 
authorization for construction letting.  Federal authorization is requested 6 weeks prior to letting.  
If the Sponsor requested use of the right-of-way expenditures as match in their Enhancement 
Application, then the value of the ROW acquisition must be provided to the DOTD District Real 
Estate Officer with a copy to the DOTD Enhancement Coordinator. 

 
 ARTICLE VI - CONSTRUCTION PLANS 
  
The Sponsor or Consulting Engineers employed by the Sponsor shall prepare the plans and any 
environmental documents for the improvement at no expense to the DOTD and FHWA and shall 
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conform to DOTD standards.  The plans and any environmental documents shall be approved by 
the DOTD and FHWA. 
 
 

ARTICLE VII - RECEIPT OF BIDS 
  
The DOTD will, at its expense and at the proper time, prepare construction proposals based on 
the latest edition of the "Louisiana Standard Specifications for Roads and Bridges", as amended 
to comply with the DOTD's current practices, advertise for and receive bids for the work in 
accordance with the DOTD's normal requirements.  All such bids will be properly tabulated, 
extended and summarized to determine the official low bidder.  The DOTD will then submit to 
the Sponsor copies of the official bid tabulations for their information and comments or approval 
while its Review Committee will concurrently analyze the bids for the DOTD.   The award of 
contract, shall comply with LSA-R.S. 48:255, will be made by the DOTD on behalf of the 
Sponsor following the favorable recommendation of award by the Review Committee and 
concurrence by the Federal Highway Administration (FHWA) and the Sponsor. 
 
Construction contracts will be prepared by the DOTD after the award of contract and will be 
transmitted to the Sponsor for its further handling toward execution.  The Sponsor will be 
responsible for construction contract recordation.  The DOTD will, at the proper time, inform the 
Sponsor in writing to issue to the Contractor an official "Notice to Proceed" with construction. 
 
 ARTICLE VIII - CONSTRUCTION 
 
The Sponsor or its consultant will provide technical administration and inspection during the 
project construction; however, in the event a consultant provides this service for the Sponsor it 
will be performed under the direct supervision of a full time employee of the Sponsor who will 
have charge and control of the project at all times.  The Sponsor is responsible for the costs of 
these services. 
 
The DOTD will assign a project engineer from its District Office at Baton Rouge (61) to serve 
as a construction coordinator for the DOTD during project construction.  The construction 
coordinator will make intermittent trips to the construction site to insure that the construction 
contractor is following established construction procedures and that applicable Federal and State 
requirements are being enforced.  The construction coordinator will advise the Sponsor of any 
discrepancies noted and, if necessary, will direct that appropriate remedial action be taken.  
Failure to comply with such directives will result in the withholding of funds by DOTD until the 
Sponsor takes corrective measures. 
 
Except where a deviation has been mutually agreed to in writing by both the DOTD and the 
Sponsor, the following specific requirements shall apply. 
 

1. When it is stipulated in Louisiana Standard Specifications for Roads and Bridges that 
approval by the engineer or the DOTD is required for equipment and/or construction 
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procedures, such approval must be obtained through the DOTD Construction Section.  
All DOTD policies and procedures for obtaining such approval shall be followed. 

 
2. All construction inspections personnel utilized by the Sponsor and/or the Sponsor's 
consultant must meet the same qualifications required of DOTD construction personnel.  
When certification in a specific area is required, these personnel must meet the 
certification requirements of DOTD. 

 
3. All construction procedures must be in accordance with DOTD guidelines and policies 
established by the Construction Contract Administration Manual, latest edition, the 
Engineering Directives and Standard Manual, and any applicable memoranda. These 
documents will be made available to the consultant through the Sponsor from DOTD. 

 
4. All documentation of pay quantities must conform to the requirements of DOTD as 
outlined in the Construction Contract Administration Manual, latest edition.   This 
manual will be made available to the consultant through the Sponsor from DOTD. 

 
5. All materials to be tested shall be sampled in accordance with the DOTD's Sampling 
Manual.  All material testing other than those tests normally run by project personnel on 
the job site shall be tested by the DOTD's District or Central Laboratory. 
 
6. In the event that a private laboratory is used for material testing, the Sponsor will be 
responsible for all cost associated with the material testing.  All private laboratory 
personnel utilized by the Sponsor and/or the Sponsor’s consultant must meet the same 
qualifications required of DOTD laboratory personnel. When certification in a specific 
area is required, these personnel must meet the certification requirements of DOTD. 
 

 
The Consultant and/or the Sponsor shall be required to comply with all parts of this section while 
performing duties as project engineer. 
 
 ARTICLE IX - SUBCONTRACTING 
  
Any subcontracting performed under this project either by consulting engineers engaged by the 
Sponsor or the construction contractor must have the prior written consent of the Sponsor and the 
DOTD.  In the event that the consultant or the contractor elects to sublet any of the services 
required under this contract, it must take affirmative steps to utilize Disadvantaged Business 
Enterprises (DBE) as sources of supplies, equipment, construction, and services.  Affirmative 
steps shall include the following: 
 

(a) Including qualified DBE on solicitation lists. 
 

(b) Assuring that DBE are solicited whenever they are potential sources. 
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(c) When economically feasible, dividing total requirements into smaller tasks or 
quantities so as to permit maximum DBE participation. 

 
(d) Where the requirement permits, establishing delivery schedules which will encourage 
participation by DBE. 

 
(e) Using the services and assistance of the Small Business Administration, the Office of 
Disadvantaged Business Enterprise of the Department of Commerce and the Community 
Services Administration as required. 

 
Also, the Contractor is encouraged to procure goods and services from labor surplus 
areas. 

 
 ARTICLE X - DBE REQUIREMENTS 
  
It is the policy of the Federal Highway Administration that small business firms owned and 
controlled by socially and economically disadvantaged persons and other persons defined as 
eligible in Title 49 Code of Federal Regulations, Part 26 (49 CFR 26) shall have reasonable 
opportunity to participate in the performance of contracts financed in whole or in part with 
Federal funds.  Consequently, the requirements of 49 CFR 26 apply to this project. 
 
The Sponsor or its contractor agrees to ensure that Disadvantaged Businesses (DBE) as defined 
in 49 CFR 26 have reasonable opportunity to participate in performance of contracts and 
subcontracts financed in whole or in part with Federal funds.  The Sponsor or its contractor shall 
take all necessary and reasonable steps in accordance with 49 CFR 26 to ensure that such firms 
have reasonable opportunity to compete for and perform contracts.  The Sponsor or its contractor 
shall not discriminate on the basis of race, color, national origin or sex in the performance of this 
contract. 
 
The preceding Policy and DBE Obligation shall apply to this project and shall be included in the 
requirements on any contract or subcontract.  Failure to carry out the requirements set forth 
therein shall constitute a breach of this agreement and, after notification by DOTD, may result in 
termination of this agreement by DOTD or other such remedy, as DOTD deems appropriate. 
 
The Sponsor or its contractor shall utilize the services of banks in the community which are 
owned and controlled by minorities or women when feasible and beneficial. 
 
The above requirements shall be physically included in all subcontracts entered into by the 
Sponsor or its Contractor. 
 
 
 ARTICLE XI - INCIDENTAL COSTS 
  
Incidental project costs incurred by the Sponsor in negotiating pre-construction engineering 
contracts, right-of-way appraisals and settlements, railroad and utility adjustments, contract 
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recordation, and such other costs not provided in Article XI {Cost Reimbursements} shall be the 
responsibility of the Sponsor. 

 
Incidental project costs incurred by the DOTD for services relating to pre-construction 
engineering, right-of-way acquisitions, utility relocations, bid advertisements, construction and 
construction engineering will be absorbed by DOTD. 
 
 
 ARTICLE XII - COST REIMBURSEMENTS 
  
The DOTD will reimburse the Sponsor monthly the correct FHWA ratio of the costs of 
construction in effect at the time of authorization.   The Sponsor shall render invoices monthly 
for reimbursement, which invoices shall be certified as correct by the proper designated official 
of the Sponsor.  All invoices shall have the official name of project and project numbers affixed 
to each sheet.  All such charges shall be subject to verification, adjustment and/or settlement by 
the DOTD's Audit Officer. 
 
When the final costs of construction have been determined; adjustments will be made so that the 
amount of participation in these items will not exceed the percentages outlined in Article II.  
Before final payment is recommended by DOTD, all documentation of pay quantities shall 
conform to DOTD policies and procedures.  The Sponsor acknowledges, however, that the 
FHWA will not participate in the cost of those items not constructed in accordance with the 
approved plans and specifications and in this event the Sponsor will be obligated to assume full 
financial responsibility.  The Sponsor shall also submit all final billings for all phases of work 
within one year after the completion of final acceptance of the project.  Failure to submit these 
billings within the specified one-year period shall result in the project being closed on previously 
billed amounts and any unbilled cost shall be the responsibility of the Sponsor. 
 
The Sponsor shall reimburse the DOTD any and all amounts which may be cited by the FHWA 
or DOTD due to the Sponsor's noncompliance with Federal/State laws and/or regulations.  The 
cited amounts reimbursed by the Sponsor will be returned to the Sponsor upon clearance of the 
citation(s). 
 
Should the Sponsor fail to reimburse the DOTD any and all cited amounts within a thirty (30) 
day period after notification, all future payment request from the Sponsor will be held until the 
cited amount is exceeded at which time only the amount over and above the cited amount(s) will 
be released for payment.  Additionally, no new Sponsor projects will be approved until such time 
as the cited amount is reimbursed to the DOTD. 
 
The participation by the DOTD and the FHWA in the project shall in no way be construed to 
make the DOTD or the FHWA a party to the contract between the Sponsor and its contractor. 
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ARTICLE XIII - COST RECORDS 

  
The Sponsor and all others employed by it in connection with this project shall maintain all 
books, documents, papers, accounting records and other evidence pertaining to cost incurred 
relative to this project and shall keep such material available at their respective offices at all 
reasonable times during the contract period and for five years from the date of final payment 
under the project, for inspection by the DOTD and/or Legislative Auditor, the FHWA or any 
authorized representative of the Federal Government under State and Federal Regulations 
effective as of the date of this contract and copies thereof shall be furnished if requested. 
 
 
 ARTICLE XIV - CANCELLATION 
  
The terms of this agreement shall be binding upon the parties hereto until the work has been 
completed and accepted and all payments required to be made to the Sponsor have been made; 
but this agreement may be terminated under any or all of the following conditions: 
 

1. By mutual agreement and consent of the parties hereto. 
 

2. By the Sponsor should it desire to cancel the project prior the award of contract, 
provided any cost that has been incurred for the preparation of plans is not eligible for 
reimbursement by the DOTD or the FHWA. 

 
3. By the DOTD due to the withdrawal of State or Federal funding for the project. 
 
4.  By the DOTD for just cause, including but not limited to, violation of any provision of 
this Agreement. 

 
 
 ARTICLE XV - PROJECT RESPONSIBILITY 
  
The DOTD, its officers, engineers and employees will not be required to supervise or perform 
such other services in connection with the development of this project as specifically set forth 
herein; however, the Sponsor will assume full responsibility for the project development and will 
save harmless the DOTD against any loss or damage of any kind, incident to or occasioned by 
deeds undertaken in pursuance of this agreement. 

 
 

ARTICLE XIV - CIVIL RIGHTS 
  
The Sponsor agrees that the project will be developed in full, in accordance with the principles 
and intents contained in the DOTD's latest Title VI Plan (Phase I) and that the same or closely 
related procedures providing for involvement of the Sponsor designated civil rights specialist in 
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appropriate key stages of project development as identified in the aforementioned Title VI Plan, 
will be followed. 
 

Further, the Sponsor agrees that its own employment policies and practices will afford 
fair and nondiscriminatory employment opportunities to all employees and applicants for 
employment and that a viable affirmative action program is maintained in the interest of 
increasing employment opportunities for minorities, women and other disadvantaged persons.  It 
is understood that the Sponsor as a recipient of federal financial assistance under this agreement, 
is subject to monitoring and review of its civil rights activities by the DOTD and agrees to 
cooperate with DOTD officials in the achievement of civil rights objectives prescribed in the 
agreement and in any contracts resulting herefrom. 
 
 
 ARTICLE XVII - PUBLIC LIABILITY 
 
The Sponsor shall indemnify and save harmless the DOTD against any and all claims, demands, 
suits and judgments for sums of money allegedly due to any party for loss of life or injury or 
damage to persons or property growing out of, resulting from, or by reason of, any negligent act 
or omission, operation or work of the Sponsor, its agents, servants or employees while engaged 
upon or in connection with the services required or performed by the Sponsor or resulting from 
the ownership, possession or control of the improvement during its life. 
 
 
 ARTICLE XVIII - FINAL INSPECTION AND MAINTENANCE 
  
Upon completion and final acceptance of the project, copy of which acceptance shall be 
furnished to the DOTD by the Sponsor, the Sponsor shall assume the maintenance of the 
improvement at its expense and in a manner satisfactory to the DOTD and/or the FHWA.  The 
final acceptance will be recorded by the Sponsor.  Before making the final inspection, the 
DOTD's District Administrator shall be notified so that he may have a representative present for 
such inspection. 
 
Title to the project right-of-way shall be vested in the Sponsor but shall be subject to DOTD and 
FHWA requirements and regulations concerning abandonment, disposal, encroachments and/or 
uses for non-highway purposes. 
 
Upon completion and final acceptance of the project, the Sponsor shall assume the maintenance 
thereof. 
 
 
 ARTICLE XIX - FEDERAL PROVISIONS 
 
The Sponsor agrees that as a condition to payment of the Federal funds obligated, it accepts and 
will comply with the applicable provisions set forth in 23 CFR, Part 633, Subpart C and 
Appendix A, which is incorporated herein by reference. 
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 ARTICLE XX - STATE HORTICULTURE PROVISIONS 
 
The Sponsor agrees that as a condition to payment of the Federal funds obligated, it accepts and 
will comply with all LA Horticulture Laws, Rules, and Regulations which are incorporated 
herein by reference. 

   
IN WITNESS WHEREOF, the parties hereto have caused these presents to be executed by their 
respective officers thereunto duly authorized as of the day and year first above written. 
 
  
WITNESSES:            STATE OF LOUISIANA 

CITY OF ANYTOWN 
 
______________________________      BY:_________________________________ 
   Witness for First Party 

______________________________ 
Typed or Printed Name 

 
______________________________ TITLE:______________________________ 
   Witness for First Party 

 72xxxxxxxx   
         Federal Identification Number 

 
STATE OF LOUISIANA 

DEPARTMENT OF TRANSPORTATION 
  AND DEVELOPMENT 

 
______________________________ BY:_______________________________ 
  Witness for Second Party Johnny B. Bradberry  
       

 Secretary 
 

RECOMMENDED FOR APPROVAL 
 
______________________________ BY:_______________________________ 
  Witness for Second Party    William Temple, PE 

DOTD, Chief Engineer  
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LOUISIANA 
DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

SCHEDULE OF PAY ITEMS 
2000 STANDARD SPECIFICATIONS 

January 20, 2006 
(Effective for the Feb. 22, 2006 letting) 

 
Note:  A pay item number, as accepted by DOTD’s BIDS program, 
shall contain a maximum of thirteen characters, including dashes. 
 
Standard Pay Items Formats:   999-99 
     999-99-X 
     999-99-99 
     999-99-X/Y 
     999-99-X-Y 
     999-99-X-99 
     999-99-X-99-Y 
     999-99-X/Y-99 
where  9 = any number,  X or Y = any number or any letter,   X/Y= X or Y,   X-Y= X thru Y 
 
Special Items Format:   S – 999 
 
* Indicated items are “Base Items”.  A suffix should be added to the base item number when the base item description is required to 
include additional information such as size, type, thickness, etc.  
 
 
ITEM NO. PAY ITEM PAY UNIT DECIMALS 

 
SECTION 201 - CLEARING AND GRUBBING 

 
201-01 Clearing and Grubbing  Lump Sum 0 (0) 
 

SECTION 202 – REMOVAL OR RELOCATING STRUCTURES AND OBSTRUCTIONS 
 
202-01 Removal of Structures and Obstructions  Lump Sum 0 (0) 
*202-02 Removal of _________________________  Each 0 (0) 
202-02-A Removal of Bridges  Each 0 (0) 
202-02-B Removal of Concrete Box Culverts  Each 0 (0) 
202-02-C Removal of Portland Cement Concrete Pavement  Square Yard (sq m) 0 (0) 
202-02-D Removal of Concrete Walks and Drives  Square Yard (sq m) 0 (0) 
202-02-E Removal of Concrete Curbs  Linear Foot (lin m) 1 (1) 
202-02-F Removal of Concrete Combination Curb & Gutter  Linear Foot (lin m) 1 (1) 
202-02-G Removal of Surfacing and Stabilized Base  Square Yard (sq m) 1 (1) 
202-02-H Removal of Guard Rail  Linear Foot (lin m) 0 (0) 
*202-03 Relocation of ________________________  Each 0 (0) 
202-04 Excavation, Disposal and Backfilling of Overburden  Cubic Yard (cu m) 0 (0) 
202-05 Excavation, Disposal and Backfilling of  
   Contaminated Soil  Cubic Yard (cu m) 0 (0) 
202-06 Removal and Disposal of Contaminated Fluid  Gallon (L) 0 (0) 
 

Note:  Item 202-01 shall be used on projects requiring removal of structures & obstructions.  Separate Pay Items should be included 
for the removal of each bridge or concrete box culvert by adding a suffix to the base Item No. and a description to the base Pay Item 
name.  Separate Pay Items shall be used for removal or relocation of sizable quantities of pavement, curb, etc. by adding a suffix to the 
base Item No., along with a brief description to the base Pay Item name.  Structures to be removed or relocated under Section 202 
shall be so noted on the plans. 

 
 Example: 
 202-02-01 Removal of Concrete Block Building [Lt. of Sta. 105+30; 40’ x 40’ (13.3m x 13.3m)] 
 202-02-A-01 Removal of Bridge [Sta. 100+00; 32.4’ x 386’ (10m x 128m) concrete slab span bridge] 
 202-02-B-15 Removal of Concrete Box Culvert [Sta. 20+22; 2-4’ x 4’ x 46’ (2-1.3m x 1.3m x 15m)] 
 202-03-01 Relocation of Cattle Guard [Lt. of Sta. 129+50; 7’x 15’ (2.3m x 5m)] 
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SECTION 203 – EXCAVATION AND EMBANKMENT 

 
203-01 General Excavation    Cubic Yard (cu m) 0 (0) 
203-02 Drainage Excavation    Cubic Yard (cu m)  0 (0) 
203-03 Muck Excavation    Cubic Yard (cu m) 0 (0) 
203-04 Embankment    Cubic Yard (cu m) 0 (0) 
203-05 Nonplastic Embankment    Cubic Yard (cu m) 0 (0) 
203-06 Excavation and Embankment    Lump Sum 0 (0) 
203-07 Excavation and Embankment  Linear Foot (lin m) 0 (0) 
*203-08 Borrow (Vehicular Measurement)  Cubic Yard (cu m) 0 (0) 
203-08-A Borrow (Vehicular Measurement)(Selected Soils)  Cubic Yard (cu m) 0 (0) 
203-08-B Borrow (Vehicular Measurement)(Plastic Soils)  Cubic Yard (cu m) 0 (0) 
203-09 Geotextile Fabric  Square Yard (sq m) 0 (0) 
 

SECTION 204 – TEMPORARY EROSION CONTROL 
 
204-01 Temporary Sandbagging  Cubic Yard (cu m) 1 (1) 
204-02 Temporary Hay or Straw Bales  Each 0 (0) 
204-03 Temporary Slope Drains  Linear Foot (lin m) 0 (0) 
204-04 Temporary Sediment Basins  Each 0 (0) 
*204-05 Temporary Sediment Check Dams (Type)  Each 0 (0) 
204-05-A Temporary Sediment Check Dams (Hay)  Each 0 (0) 
204-05-B Temporary Sediment Check Dams (Stone)  Each 0 (0) 
204-06 Temporary Silt Fencing  Linear Foot (lin m) 0 (0) 
204-07 Temporary Stone Construction Entrance  Each 0 (0) 
 

SECTION 301 – CLASS I BASE COURSE 
 
301-01 Class I Base Course  Cubic Yard (cu m) 1 (1) 
*301-02 Class I Base Course [____”(mm) Thick]  Square Yard (sq m) 1 (1) 
301-02-A Class I Base Course [6” (150mm) Thick]  Square Yard (sq m) 1 (1) 
301-02-B Class I Base Course [8 1/2” (220mm) Thick]  Square Yard (sq m) 1 (1) 
301-02-C Class I Base Course [10”  (250mm) Thick]  Square Yard (sq m) 1 (1) 
301-02-D Class I Base Course [12”  (300mm) Thick]  Square Yard (sq m) 1 (1) 
301-03 Class I Base Course for Shoulders  Cubic Yard (cu m) 1 (1) 
*301-04 Class I Base Course for Shoulders [____” (mm) Thick]  Square Yard (sq m) 1 (1) 
301-04-A Class I Base Course for Shoulders [6” (150mm) Thick]  Square Yard (sq m) 1 (1) 
301-04-B Class I Base Course for Shoulders [8 1/2” (220mm) Thick]  Square Yard (sq m) 1 (1) 
301-04-C Class I Base Course for Shoulders [10” (250mm) Thick)]  Square Yard (sq m) 1 (1) 
301-04-D Class I Base Course for Shoulders [12” (300mm) Thick]  Square Yard (sq m) 1 (1) 
 

SECTION 302 – CLASS II BASE COURSE 
 
302-01 Class II Base Course  Cubic Yard (cu m) 1 (1) 
*302-02 Class II Base Course [____” (mm) Thick]  Square Yard (sq m) 1 (1) 
302-02-A Class II Base Course [6” (150mm) Thick]  Square Yard (sq m) 1 (1) 
302-02-B Class II Base Course [8 1/2" (220mm) Thick]  Square Yard (sq m) 1 (1) 
302-02-C Class II Base Course [10” (250mm) Thick]  Square Yard (sq m)  1 (1) 
302-02-D Class II Base Course [12” (300mm) Thick]  Square Yard (sq m) 1 (1) 
 

SECTION 303 – IN-PLACE CEMENT STABILIZED BASE COURSE 
 
*303-01 In-Place Cement Stab. Base Course [____” (mm) Thick]    Square Yard (sq m) 0 (0) 
303-01-A In-Place Cement Stab. Base Course [6” (150mm) Thick]     Square Yard (sq m) 0 (0) 
303-01-B In-Place Cement Stab. Base Course [8 1/2" (220mm) Thick]  Square Yard (sq m) 0 (0) 
303-01-C In-Place Cement Stab. Base Course [10” (250mm) Thick]  Square Yard (sq m) 0 (0) 
303-01-D In-Place Cement Stab. Base Course [12” (300mm) Thick]  Square Yard (sq m) 0 (0) 
303-02 Removal of Existing Patches  Square Yard (sq m) 0 (0) 
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SECTION 304 – LIME TREATMENT 

 
304-01 Lime  Ton (Mg) 2 (2) 
*304-02 Lime Treatment (Type B)[____” (mm) Thick]  Square Yard (sq m) 0 (0) 
304-02-A Lime Treatment (Type B)[6” (150mm) Thick]  Square Yard (sq m) 0 (0) 
304-02-B Lime Treatment (Type B)[8 1/2" (220mm) Thick]  Square Yard (sq m) 0 (0) 
304-02-C Lime Treatment (Type B)[10” (250mm) Thick]  Square Yard (sq m) 0 (0) 
304-02-D Lime Treatment (Type B)[12” (300mm) Thick]  Square Yard (sq m) 0 (0) 
*304-03 Lime Treatment (Type C)[____” (mm) Thick]  Square Yard (sq m) 0 (0) 
304-03-A Lime Treatment (Type C)[6”  (150mm) Thick]  Square Yard (sq m) 0 (0) 
304-03-B Lime Treatment (Type C)[8 1/2" (220mm) Thick]  Square Yard (sq m) 0 (0) 
304-03-C Lime Treatment (Type C)[10" (250mm) Thick]  Square Yard (sq m) 0 (0) 
304-03-D Lime Treatment (Type C)[12” (300mm) Thick]  Square Yard (sq m) 0 (0) 
*304-04 Lime Treatment (Type D)[____” (mm) Thick]  Square Yard (sq m) 0 (0) 
304-04-A Lime Treatment (Type D)[6” (150mm) Thick]  Square Yard (sq m) 0 (0) 
304-04-B Lime Treatment (Type D)[8 1/2" (220mm) Thick]  Square Yard (sq m) 0 (0) 
304-04-C Lime Treatment (Type D)[10” (250mm) Thick]  Square Yard (sq m) 0 (0) 
304-04-D Lime Treatment (Type D)[12” (300mm) Thick]  Square Yard (sq m) 0 (0) 
304-05 Lime Treatment (Type E)  Ton (Mg) 2 (2) 
 

SECTION 305 – SUBGRADE LAYER 
 
*305-01 Subgrade Layer [____” (mm) Thick]  Square Yard (sq m) 0 (0) 
 

SECTION 306 – SCARIFYING AND COMPACTING ROADBED 
 
*306-01 Scarifying and Compacting Roadbed [____” (mm) Thick]    Mile (km) 3 (3) 
*306-02 Scarifying and Compacting Roadbed [____” (mm) Thick]   Square Yard (sq m) 0 (0) 
 

SECTION 307 – PERMEABLE BASE 
 
*307-01 Permeable Base [____” (mm) Thick]  Square Yard (sq m) 1 (1) 
 

SECTION 401 - AGGREGATE SURFACE COURSE 
 
401-01 Aggregate Surface Course (Net Section)  Cubic Yard (cu m) 1 (1) 
401-02 Aggregate Surface Course  
    (Adjusted Vehicular Measurement)  Cubic Yard (cu m) 0 (0) 
 

SECTION 402 – TRAFFIC MAINTENANCE AGGREGATE 
 
402-01 Traffic Maintenance Aggregate  
    (Vehicular Measurement)  Cubic Yard (cu m) 1 (1) 
 

SECTION 403 – AGGREGATE ROADWAY SURFACING 
 
403-01 Aggregate Roadway Surfacing (Vehicular Measurement)  Cubic Yard (cu m) 1 (1) 
 

SECTION 501 – ASPHALTIC CONCRETE MIXTURES 
 
501-01 Asphaltic Concrete  Ton (Mg) 1 (1) 
501-01-A Asphaltic Concrete (Paved Drives & Turnouts)  Ton (Mg) 1 (1) 
501-01-B Asphaltic Concrete (Type 8F Wearing Course)  Ton (Mg) 1 (1) 
501-02  Asphaltic Concrete  Cubic Yard (cu m) 0 (0) 
*501-03 Asphaltic Concrete [____” (mm) Thick]  Square Yard (sq m) 0 (0) 
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SECTION 502 – SUPERPAVE ASPHALTIC CONCRETE MIXTURES 

 
*502-01 Superpave Asphaltic Concrete  Ton (Mg) 1 (1) 
 
 Note:  Used for wearing, binder, or base for all roadway and shoulder mix types.  Also used for airports, leveling, bike paths, parking 
lots, parking lanes and turn lanes. 
 
502-01-A Superpave Asphaltic Concrete, Drives, Turnouts and Miscellaneous     Ton (Mg) 1 (1) 
 
 Note:  Used in areas requiring a slow production rate and/or handwork such as driveways, turnouts, crossovers, guardrail widening, 
islands, and mailbox stops. 
 
502-02 Superpave Asphaltic Concrete  Cubic Yard (cu m) 0 (0) 
 
 Note:  Reserved for use in special cases. 
 
502-03 Superpave Asphaltic Concrete [____” (mm) Thick]  Square Yard (sq m) 0 (0) 
 
 Note:  Reserved for use in special cases. 
 

SECTION 507 – ASPHALTIC SURFACE TREATMENT 
 
*507-01 Asphaltic Surface Treatment (No. Applications)  Square Yard (sq m)  0 (0) 
507-01-A Asphaltic Surface Treatment (1 Application)  Square Yard (sq m) 0 (0) 
507-01-B Asphaltic Surface Treatment (2 Applications)  Square Yard (sq m) 0 (0) 
507-01-C Asphaltic Surface Treatment (3 Applications)  Square Yard (sq m) 0 (0) 
 

SECTION 508 – STONE MATRIX ASPHALT 
 
508-01 Asphalt Concrete (SMA) Wearing Course  Ton (Mg) 1 (1) 
 

SECTION 509 – COLD PLANING ASPHALTIC PAVEMENT 
 
509-01 Cold Planing Asphaltic Pavement  Square Yard (sq m) 0 (0) 
509-02 Contractor Retained Reclaimed Asphaltic Pavement   Cubic Yard (cu m) 0 (0) 
 

SECTION 601 - PORTLAND CEMENT CONCRETE PAVEMENT 

*601-01 Portland Cement Concrete Pavement [____” (mm) Thick]   Square Yard (sq m) 1 (1) 
*601-02 Portland Cement Concrete Pavement 
    [____” (mm) Thick](Crossovers & Turnouts)  Square Yard (sq m) 1 (1) 
*601-03 Portland Cement Concrete Shoulder [____” (mm) Thick]  Square Yard (sq m) 1 (1) 
601-04 Portland Cement Concrete Pavement Coring  Each 0 (0) 
 
Letter designations for pavement thickness shall be: 
A .. 5”  (125mm)  F .. 7 1/2" (187.5mm) K .. 10” (250mm)  P .. 12 1/2" (312.5mm) 
B .. 5 1/2" (137.5mm) G .. 8” (200mm) L .. 10 1/2" (262.5mm) Q .. 13” (325mm) 
C .. 6” (150mm)  H .. 8 1/2" (212.5mm) M .. 11” (275mm)  R .. 13 1/2" (337.5mm) 
D .. 6 1/2" (162.5mm) I .. 9” (225mm) N .. 11 1/2" (287.5mm) S .. 14” (350mm) 
E .. 7”  (175mm)  J .. 9 1/2" (237.5mm) O .. 12” (300mm)  T .. 14 1/2" (362.5mm) 
 
 Example: 
 For  varying thickness of shoulders 10” to 13” (250mm to 325mm) 
 601-03-K-Q Portland Cement Concrete Shoulder [10” – 13”  (250mm – 325mm) Thick] 
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SECTION 602 – PORTLAND CEMENT CONCRETE PAVEMENT REHABILITATION 

 
602-01 Cleaning and Filling Existing Longitudinal 
    Pavement Joints  Linear Foot (lin m) 0 (0) 
602-02 Cleaning and Resealing Existing Longitudinal and 
    Transverse Pavement Joints  Linear Foot (lin m) 0 (0) 
 
 Note: 
 A … Longitudinal 
 B … Transverse 
 
 Example: 
 602-02-A Cleaning and Resealing Existing Longitudinal Pavement Joints 
 602-02-B Cleaning and Resealing Existing Transverse Pavement Joints 
 
602-03 Cleaning and Sealing Random Cracks  Linear Foot (lin m) 0 (0) 
*602-04 Full Depth Corner Patching of Jointed 
    Concrete Pavement  Square Yard (sq m) 1 (1) 
*602-05 Full Depth Patching of Jointed Concrete Pavement  Square Yard (sq m) 1 (1) 
 

Note:  Use the letter designations for thicknesses given under Section 601.  Use the following designations for patch size. 
 
 01 ... 16.0 square yards (15.0 sq. meters) and under 
 02 ... 16.1 square yards to 48.0 square yards (15.1 sq. meters to 40.0 sq. meters) 
 03 …  48.1 square yards (40.1 sq. meters) and over 
 
 Example: 
 For a pavement 8” (200mm) thick with a 42.0 square yard (35 sq m) full depth patch 
 602-05-G-02 Full Depth Patching of Jointed Concrete Pavement  
     [8” (200mm) Thick][16.1 sq y to 48.0 sq y  (15.1 sq m to 40.0 sq m)] 
 
602-06 Partial Depth Patching of Jointed Concrete 
    Pavement  Square Yard (sq m) 1 (1) 
602-07 Patching Continuously Reinforced Concrete 
    Pavement  Square Yard (sq m) 1 (1) 
602-08 Grinding Concrete Pavement  Square Yard (sq m) 1 (1) 
602-09 Grinding Isolated Joints  Square Yard (sq m) 1 (1) 
 
602-10 Longitudinal Shoulder Joints  Linear Foot (lin m) 0 (0) 
602-11 Removal of Existing Shoulder Underdrain 
    Systems  Linear Foot (lin m) 0 (0) 
602-12 Undersealing Pavement  Ton (Mg) 1 (1) 
602-13 Slabjacking Pavement  Ton (Mg) 1 (1) 
602-14 Holes  Each 0 (0) 
602-16 Cross-Stitching Random Longitudinal Cracks  Linear Foot (lin m) 0 (0) 
602-17 Dowel Bar Retrofit  Each 0 (0) 
 

SECTION 701 – CULVERTS AND STORM DRAINS 
 
*701-01 Cross Drain Pipe (Size & Type)  Linear Foot (lin m) 0 (1) 
*701-02 Cross Drain Pipe Arch (Size & Type)  Linear Foot (lin m) 0 (1) 
*701-03 Storm Drain Pipe (Size & Type)  Linear Foot (lin m) 0 (1) 
*701-04 Storm Drain Pipe Arch (Size & Type)  Linear Foot (lin m) 0 (1) 
*701-05 Side Drain Pipe (Size)  Linear Foot (lin m) 0 (1) 
*701-06 Side Drain Pipe Arch (Size)  Linear Foot (lin m) 0 (1) 
*701-07 Yard Drain Pipe (Size)  Linear Foot (lin m) 0 (1) 
701-08 Relaying Pipe  Linear Foot (lin m) 0 (1) 
701-09 Fabricating Pipe Fittings  Each 0 (0) 
*701-10 Reinforced Concrete Pipe (Extension)(Size)  Linear Foot (lin m) 0 (1) 
*701-11 Reinforced Concrete Pipe Arch (Extension)(Size)  Linear Foot (lin m) 0 (1) 
*701-12 Corrugated Metal Pipe (Extension)(Size)  Linear Foot (lin m) 0 (1) 
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*701-13 Corrugated Metal Pipe Arch (Extension)(Size)  Linear Foot (lin m) 0 (1) 
701-14 Cleaning Existing Pipes  Linear Foot (lin m) 0 (1) 
701-15 Concrete Collar  Each 0 (0) 
*701-16 Plastic Pipe (Extension)(Size & Type)  Linear Foot (lin m) 0 (1) 
 
Letter designations shall be used for the various pipe sizes as follows: 

 
PIPE ARCH (INCHES) 

Metal (CMPA) 
 

CIRCULAR PIPE 
INCHES 1/2" Corr. 1” Corr. 

Concrete 
(RCPA) 

Equivalent 
Diameter 

Letter 
Designation 

4 … A 60 … Q 17x13 - 18x11 15 A 
6 … B 66 … R 21x15 - 22x13 18 B 
8 … C 72 … S 24x18 - 26x15 21 C 

10 … D 78 … T 28x20 - 28x18 24 D 
12 … E 84 … U 35x24 - 36x22 30 E 
15 … F 90 … V 42x29 40x31 43x26 36 F 
18 … G 96 … W 49x33 46x36 51x31 42 G 
21 … H 102 … X 57x38 53x41 58x36 48 H 
24 … I 108 … Y 64x43 60x46 65x40 54 I 
27 … J 114 … Z 71x47 66x51 73x45 60 J 
30 … K 120 … 1 77x52 73x55 - 66 K 
33 ... L 126 … 2 83x57 81x59 88x54 72 L 

36 … M 132 … 3 - 87x63 - 78 M 
42 … N 138 … 4 - 95x67 102x62 84 N 
48 … O 144 … 5 - 103x71 115x72 90 O 
54 … P - - 112x75 122x77 96 P 

- - - 117x79 - 102 Q 
- - - 128x83 138x87 108 R 
- - - 137x87 - 114 S 
- - 

 

- 142x91 154x96 120 T 
 
 

 
PIPE ARCH (mm) 

Metal (CMPA) 
 

CIRCULAR PIPE 
(mm) 13mm 

Corr. 
25mm 
Corr. 

Concrete 
(RCPA) 

Equivalent 
Diameter 

Letter 
Designation 

100 … A 1500 … Q 430x330 - 460x280 375 A 
150 … B 1650 … R 530x380 - 560x345 450 B 
200 … C 1800 … S 610x460 - 660x395 525 C 
250 … D 1950 … T 710x510 - 725x460 600 D 
300 … E 2100 … U 885x610 - 920x570 750 E 
375 … F 2250 … V 1060x740 1010x790 1110x675 900 F 
450 … G 2400 … W 1240x840 1160x920 1300x795 1050 G 
525 … H 2500 … X 1440x970 1340x1050 1485x915 1200 H 
600 … I 2700 … Y 1620x1100 1520x1170 1650x1015 1350 I 
675 … J 2850 … Z 1800x1200 1670x1300 1855x1145 1500 J 
750 … K 3000 … 1 1950x1320 1850x1400 - 1650 K 
825 ... L 3150 … 2 2100x1450 2050x1500 2235x1370 1800 L 

900 … M 3300 … 3 - 2200x1620 - 1950 M 
1050 … N 3450 … 4 - 2400x1720 2590x1575 2100 N 
1200 … O 3600 … 5 - 2600x1820 2920x1830 2250 O 
1350 … P - - 2840x1920 3100x1960 2400 P 

- - - 2970x2020 - 2550 Q 
- - - 3240x2120 3205x2215 2700 R 
- - - 3470x2220 3910x2460 2850 S 
- - 

 

- 3600x2320 4285x2705 3000 T 
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 Example: 
 701-01-I/K Cross Drain Pipe [24” (600mm) RCP/PCP or 30” (750mm) CMP] 
 701-02-G/H Cross Drain Pipe Arch [42” (1050mm) Equiv. RCPA or 48” (1200mm) Equiv. CMPA] 
 701-03-F Storm Drain Pipe [15” (375mm) RCP/PCP] 
 701-03-G/I-01Storm Drain Pipe [18” (450mm) PCP or 24” (600mm) CMP (Outfall)] 
 701-04-A-01 Storm Drain Pipe Arch [15” (375mm) Equiv. CMPA](Outfall) 
 701-05-G Side Drain Pipe [18” (450mm)] 
 701-05-G-01 Side Drain Pipe [18” (450mm)](Erosion or Bridge Drain) 
 701-06-A Side Drain Pipe Arch [15” (375mm)(Equiv.)] 
 701-11-F Reinforced Concrete Pipe Arch [(Extension) 36” (900mm) Equiv.)] 
 701-13-H Corrugated Metal Pipe Arch [(Extension) 48” (1200mm) Equiv.)] 
 

SECTION 702 – MANHOLES, JUNCTION BOXES, CATCH BASINS, AND END TREATMENTS 
 
702-01 Junction Boxes  Each 0 (0) 
*702-02 Manholes (Type)  Each 0 (0) 
*702-03 Catch Basins (Type)  Each 0 (0) 
 

Letter Designation Manhole Type Catch Basin Type 
A 
B 
C 
D 
E 
F 
G 
H 

MH-06 
R-CB-11 

R-CB-11 MOD 
R-CB-12 
R-CB-32 
MH-01 

--- 
--- 

CB-01 
CB-02 
CB-06 
CB-07 

--- 
CB-08 
CB-09 
CB-05 

 
 Example: 
 702-02-C Manholes (R-CB-11 Mod) 
 702-03-F Catch Basins (CB-08) 

*702-04 Adjusting ______________________  Each 0 (0) 
702-04-A Adjusting Manholes  Each 0 (0) 
702-04-B Adjusting Catch Basins  Each 0 (0) 
702-04-C Adjusting Junction Boxes  Each 0 (0) 
*702-05 Cross Drain End Treatment (Type **)  Each 0 (0) 
*702-06 Side Drain End Treatment (Type **)  Each 0 (0) 
 
 ** - (No. of  Barrels, Size, & Pipe Type)  
 Examples: 
 702-05-A Cross Drain End Treatment (2 Barrels, 54” RCP or 60” CMP) 
 702-06-A Side Drain End Treatment (5 Barrels, 18” RCP or 24” CMP) 
  
*702-07 Cross Drain Safety End (Type   )  Each 0 (0) 
*702-08 Side Drain Safety End (Type    )  Each 0 (0) 
 
Letter designations for Cross/Side Drain Safety End Types shall be used as follows: 
 
A…Type 1 C … Type 3 
B …Type 2 D …Type 4 
 
 Example: 
 702-07-A Cross Drain Safety End (Type 1) 
 702-08-C Side Drain Safety End (Type 3) 
 

SECTION 703 – UNDERDRAIN SYSTEMS 
 
703-01 Shoulder Underdrain Systems  Linear Foot (lin m) 0 (0) 
703-02 Shoulder Outlet Underdrains  Each 0 (0) 
703-03 Perforated Pipe Underdrains  Linear Foot (lin m) 0 (0) 
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703-04 Nonperforated Pipe Underdrains  Linear Foot (lin m) 0 (0) 
703-05 Geocomposite Wall Drains  Square Yard (sq m) 1 (1) 
703-06 Underdrain Video Inspection  Linear Foot (lin m) 0 (0) 
 

SECTION 704 – GUARD RAIL 
 
*704-01 Guard Rail  Linear Foot (lin m) 1 (2) 
704-01-A Guard Rail (Single Thrie Beam) 
    [3’-1 1/2" (950mm) post spacing]  Linear Foot (lin m) 1 (2) 
704-01-B Guard Rail (Single Thrie Beam) 
    [6’-3” (1905mm) post spacing]  Linear Foot (lin m) 1 (2) 
704-01-C Guard Rail (Double Thrie Beam) 
    [3’–1 1/2" (950mm) post spacing]  Linear Foot (lin m) 1 (2) 
704-01-D Guard Rail (Double Thrie Beam) 
    [6’-3” (1905mm) post spacing]  Linear Foot (lin m) 1 (2) 
704-02 Guard Rail (Double Faced)  Linear Foot (lin m) 1 (2) 
704-03 Blocked Out Guard Rail  Linear Foot (lin m) 1 (2) 
704-04 Blocked Out Guard Rail (Double Faced)  Linear Foot (lin m) 1 (2) 
704-05 Guard Rail Anchor Sections (BCT)  Linear Foot (lin m) 1 (2) 
704-06 Guard Rail Anchor Sections (Trailing End)  Linear Foot (lin m) 1 (2) 
704-06-A Guard Rail Anchor Sections (Trailing End) 
    (Single Thrie Beam)  Linear Foot (lin m) 1 (2) 
704-07 Guard Rail Bridge Attachments  Linear Foot (lin m) 1 (2) 
704-07-A Guard Rail Bridge Attachments (Single Thrie Beam)  Linear Foot (lin m) 1 (2) 
704-08 Guard Rail Transitions  Linear Foot (lin m) 1 (2) 
704-08-A Guard Rail Transitions (Single Thrie Beam)  Linear Foot (lin m) 1 (2) 
704-08-B Guard Rail Transitions (Double Thrie Beam)  Linear Foot (lin m) 1 (2) 
704-09 Guard Rail Anchor Sections (Turndown)  Linear Foot (lin m) 1 (2) 
704-10 Guard Rail Anchor Block  Each 0 (0) 
*704-11 Guard Rail End Treatment (Type)  Each 0 (0) 
704-11-A Guard Rail End Treatment (Flared)  Each 0 (0) 
704-11-B Guard Rail End Treatment (Tangent)  Each 0 (0) 
704-11-C Guard Rail End Treatment (Bi-Directional)  Each 0 (0) 
 

SECTION 705 – FENCES 

705-01 Barbed Wire Fence  Linear Foot (lin m) 0 (0) 
705-02 Combination Mesh & Barbed Wire Fence  Linear Foot (lin m) 0 (0) 
705-03 Single Swinging Walk Gates  Each 0 (0) 
705-04 Single Swinging Driveway Gates  Each 0 (0) 
705-05 Double Swinging Driveway Gates  Double Gate 0 (0) 
*705-06 Chain Link Fence [___-Foot (mm) Height]  Linear Foot (lin m) 0 (0) 
*705-07 ___-Foot (m) Single Gates for Chain Link Fence 
    [___Foot (mm) Height]  Each 0 (0) 
*705-08 ___-Foot (m) Double Gates for Chain Link Fence  
    [___-Foot (mm) Height]  Double Gate 0 (0) 
705-09 Rebuilt Fence  Linear Foot (lin m) 0 (0) 
 
Letter Designations for chain link fence and single and double gate heights shall be used as follows: 
A … 4’ (1200mm)  C … 6’ (1800mm) 
B … 5’ (1500mm)  D … 7’ (2100mm) 
 
 Example: 
 Item 705-07-B     3-Foot Gates for Chain Link Fence [5-Foot (1500mm) Height] 
 

SECTION 706 – CONCRETE WALKS, DRIVES AND INCIDENTAL PAVING 
 
*706-01 Concrete Walk [___” (mm) Thick]  Square Yard (sq m) 1 (1) 
*706-02 Concrete Drive [___” (mm) Thick]  Square Yard (sq m) 1 (1) 
*706-03 Incidental Concrete Paving [___” (mm) Thick]  Square Yard (sq m) 1 (1) 
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Letter Designations for various thicknesses shall be used as follows: 
A … 4” (100mm) 
B … 5” (125mm) 
C … 6” (150mm) 
 
 Example: 
 Item 706-02-C, Concrete Drive [6” (150mm) Thick] 
 

SECTION 707 – CURBS AND GUTTERS 
 
707-01 Concrete Curb  Linear Foot (lin m) 1 (1) 
707-02 Concrete Gutter  Linear Foot (lin m) 1 (1) 
707-03 Combination Concrete Curb and Gutter  Linear Foot (lin m) 1 (1) 
707-04 Asphaltic Curb  Linear Foot (lin m) 1 (1) 
 

SECTION 708 – RIGHT-OF-WAY MONUMENTS 
 
708-01 Right-of-Way Monument  Each 0 (0) 
708-02 Right-of-Way Monument Witness Post  Each 0 (0) 
 

SECTION 709 – STEEL CATTLE GUARDS 
 
709-01 Steel Cattle Guard  Each 0 (0) 
 

SECTION 710 – FLOWABLE FILL 
 
710-01 Flowable Fill  Cubic Yard (cu m) 0 (0) 
 

SECTION 711 – RIPRAP 
 
*711-01 Riprap (Class and Thickness)  Square Yard (sq m) 0 (0) 
*711-02 Riprap (Class)  Cubic Yard (cu m) 0 (0) 
*711-03 Riprap (Class)  Ton (Mg) 1 (1) 
711-04 Geotextile Fabric  Square Yard (sq m) 0 (0) 
 
Letter Designations shall be used for the various riprap classes as follows: 
 

Letter Designation Riprap Class 
A 
B 
C 
D 
E 
F 
G 
H 

2 lb (1 kg) 
10lb (5 kg) 

30 lb (15 kg) 
55 lb (25 kg) 
130 lb (60 kg) 

250 lb (115 kg) 
440 lb (200 kg) 
1000 lb (455 kg) 

 
 Example:  
 711-01-B, Riprap [10 lb, 12” (5 kg, 300mm) Thick] 
 711-02-C, Riprap [(30 lb) (15kg)] 
 

SECTION 712 – REVETMENTS 
 
*712-01 Concrete Cast-in-Place Revetment [___” (mm) Thick]  Square Yard (sq m) 0 (0) 
 
Letter Designations for various thicknesses shall be used as follows: 
A … 4” (100mm) 
B … 5” (125mm) 
C … 6” (150mm) 
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Example: 
Item 712-01-A, Concrete Cast-in-Place Revetment {4” (100mm) Thick} 
 
712-02 Sacked Concrete Revetment  Square Yard (sq m) 0 (0) 
712-03 Stone Revetment  Square Yard (sq m) 0 (0) 
712-04 Flexible Revetment  Square Yard (sq m) 0 (0) 
 

SECTION 713 – TEMPORARY SIGNS, BARRICADES, BARRIERS AND PAVEMENT MARKINGS 
 
713-01 Temporary Signs and Barricades  Lump Sum 0 (0) 
713-02 Temporary Pavement Markings  Lump Sum 0 (0) 
*713-03 Temporary Pavement Markings [___” (mm) Width]  Linear Foot (lin m) 0 (0) 
713-03-A Temporary Pavement Markings [4” (100mm) Width]  Linear Foot (lin m) 0 (0) 
713-03-B Temporary Pavement Markings [6” (150mm) Width]  Linear Foot (lin m) 0 (0) 
713-03-C Temporary Pavement Markings [8” (200mm) Width]  Linear Foot (lin m) 0 (0) 
713-03-D Temporary Pavement Markings [12” (300mm) Width]  Linear Foot (lin m) 0 (0) 
713-03-E Temporary Pavement Markings [24” (600mm) Width]  Linear Foot (lin m) 0 (0) 
*713-04 Temporary Pavement Markings (Broken Line) 
    [___” (mm) Width  ___’ (m) Length]  Mile (km) 3 (3) 
713-04-A Temporary Pavement Markings (Broken Line) 
    [4” (100mm) Width][ 4’ (1.2m) Length]  Mile (km) 3 (3) 
713-04-A-01 Temporary Pavement Markings (Broken Line) 
    [4” (100mm) Width][ 4’ (1.2m) Length] (Type 1 Removable)  Mile (km)  3 (3) 
713-04-B Temporary Pavement Markings (Broken Line) 
    [4” (100mm) Width] [10’ (3.0m) Length]  Mile (km) 3 (3) 
713-04-B-01 Temporary Pavement Markings (Broken Line) 
    [4” (100mm) Width] [10’ (3.0m) Length] 
       (Type I Removable)  Mile (km) 3 (3) 
*713-05 Temporary Pavement Markings 
    (Solid Line) [___” (mm) Width]  Mile (km) 3 (3) 
713-05-A Temporary Pavement Markings 
    (Solid Line)[4” (100mm) Width]  Mile (km) 3 (3) 
713-05-A-01 Temporary Pavement Markings 
    (Solid Line)[4” (100mm) Width](Type 1 Removable)  Mile (km) 3 (3) 
*713-06 Temporary Pavement Legends & Symbols (Type)  Each 0 (0) 
713-06-A Temporary Pavement Legends & Symbols (Arrow)  Each 0 (0) 
713-06-B Temporary Pavement Legends & Symbols  
    (Double Arrow)  Each 0 (0) 
713-06-C Temporary Pavement Legends & Symbols (Only)  Each 0 (0) 
713-06-D Temporary Pavement Legends & Symbols  
    (RR Crossing)  Each 0 (0) 
713-06-E Temporary Pavement Legends & Symbols  
    (School Crossing)  Each 0 (0) 
*713-07 Temporary Reflectorized Raised Pavement Markers  Each 0 (0) 
713-07-A Temporary Reflectorized Raised Pavement Markers (Tabs)  Each 0 (0) 
713-08 Temporary Precast Concrete Barrier 
    (Contractor Furnished)  Each 0 (0) 
713-09 Temporary Precast Concrete Barrier 
    (Department Furnished)  Each 0 (0) 
713-10 Temporary Portable Barrier (Type)  Each 0 (0) 
 

SECTION 714 – SLAB SODDING 
 
714-01 Slab Sodding  Square Yard (sq m) 0 (0) 
 

SECTION 715 – TOPSOIL 
715-01 Topsoil  Cubic Yard (cu m) 0 (0) 



 
 58 

 
SECTION 716 – VEGETATIVE AND FIBER MULCH 

 
*716-01 Mulch (Type)  Acre (hectare) 2 (1) 
716-01-A Mulch (Vegetative)  Acre (hectare) 2 (1) 
716-01-B Mulch (Fiber)  Acre (hectare) 2 (1) 
 

SECTION 717 – SEEDING 
 
717-01 Seeding  Pound (kg) 0 (0) 
 

SECTION 718 – FERTILIZER AND AGRICULTURAL LIME 
 
718-01 Fertilizer  Pound (kg) 0 (0) 
718-02 Agricultural Lime  Ton (Mg) 1 (1) 
 

SECTION 719 – LANDSCAPING 
 
719-01 Plants (Type, Size)  Each 0 (0) 
*719-02 Top Dressing Mulch [___” (mm) Depth]  Square Yard (sq m) 0 (0) 
*719-03 Bed Preparation [___” (mm) Depth]  Square Yard (sq m) 0 (0) 
719-04 Landscaping  Lump Sum 0 (0) 
 

SECTION 720 – EROSION CONTROL SYSTEMS 
 
*720-01 Erosion Control System (Type)  Square Yard (sq m) 0 (0) 
720-01-A Erosion Control System, Slope Protection (Type A)  Square Yard (sq m) 0 (0) 
720-01-B Erosion Control System, Slope Protection (Type B)  Square Yard (sq m) 0 (0) 
720-01-C Erosion Control System, 
    Flexible Channel Liner (Type C)  Square Yard (sq m) 0 (0) 
720-01-D Erosion Control System, 
    Flexible Channel Liner (Type D)  Square Yard (sq m) 0 (0) 
720-01-E Erosion Control System, 
    Flexible Channel Liner (Type E)  Square Yard (sq m) 0 (0) 
720-01-F Erosion Control System, 
    Flexible Channel Liner (Type F)  Square Yard (sq m) 0 (0) 
 

SECTION 721 – ASPHALT MULCH 
 
721-01 Asphalt Mulch  Gallon (L) 0 (0) 
 

SECTION 722 – FIELD LABORATORIES 
 
722-01 Project Site Laboratory  Each 0 (0) 
722-02 Project Site Laboratory (Equipped)  Each 0 (0) 
 

SECTION 723 – GRANULAR MATERIAL 
 
723-01 Granular Material (Net Section)  Cubic Yard (cu m) 0 (0) 
723-02 Granular Material (Vehicular Measurement)  Cubic Yard (cu m) 0 (0) 
 

SECTION 724 – PAVEMENT PATCHING, WIDENING AND JOINT REPAIR 
 
*724-01 Pavement Patching  Square Yard (sq m) 0 (0) 
724-01-A Pavement Patching [6” (150mm) Minimum Thickness]  Square Yard (sq m) 0 (0) 
724-01-B Pavement Patching [12” (300mm) Minimum Thickness]  Square Yard (sq m) 0 (0) 
724-02 Pavement Widening  Square Yard (sq m) 1 (1) 
724-03 Pavement Joint Repair  Ton (Mg) 1 (1) 
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SECTION 725 – TEMPORARY DETOUR ROADS AND BRIDGES 

 
725-01 Temporary Detour Roads  Linear Foot (lin m) 1 (1) 
725-02 Temporary Detour Roads  Square Yard (sq m) 1 (1) 
725-03 Temporary Detour Bridging  Linear Foot (lin m) 2 (2) 
725-04 Low Profile Runaround  Each 0 (0) 
 

SECTION 726 – BEDDING MATERIAL 
 
726-01 Bedding Material  Cubic Yard (cu m) 1 (1) 
 

SECTION 727 – MOBILIZATION 
 
727-01 Mobilization  Lump Sum 0 (0) 
 

SECTION 728 – JACKED OR BORED PIPE 
 
*728-01 Jacked or Bored Pipe 
 (Size, Type, Class, or Thickness)  Linear Foot (lin m) 1 (1) 
 

SECTION 729 – TRAFFIC SIGNS AND DEVICES 
 
729-01 Sign (Type A)  Square Foot (sq m) 1 (2) 
729-02 Sign (Type B)  Square Foot (sq m) 1 (2) 
729-03 Sign (Type C)  Square Foot (sq m) 1 (2) 
729-04 Sign (Type D)  Square Foot (sq m) 1 (2) 
729-05 Sign (Type E)  Square Foot (sq m) 1 (2) 
729-06 Sign (Overhead Mounted)  Square Foot (sq m) 1 (2) 
729-07 Sign (Overlay Panel)  Square Foot (sq m) 1 (2) 
*729-08 Mounting [____” (mm) Size Post]  Each 0 (0) 
 
Letter Designations for mounting post sizes 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
729-09 Mounting (Overhead Truss)(Ground Mounted)  Each 0 (0) 
729-10 Mounting (Overhead Truss)(Structure Mounted)  Each 0 (0) 
729-11 Mounting (Overhead Cantilever)(Ground Mounted)  Each 0 (0) 
729-12 Mounting (Overhead Cantilever)(Structure Mounted)  Each 0 (0) 
729-13 Mounting (Bridge Fascia Mounted)  Each 0 (0) 
729-14 Delineator Assembly (Ground Mounted)  Each 0 (0) 
729-15 Delineator Assembly (Structure Mounted)  Each 0 (0) 
*729-16 Object Marker Assembly  (Type   )  Each 0 (0) 
729-16-A Object Marker Assembly (Type 1)  Each 0 (0) 
729-16-B Object Marker Assembly (Type 2)  Each 0 (0) 
729-16-C Object Marker Assembly (Type 3)  Each 0 (0) 
729-17 Milepost Assembly (Ground Mounted)  Each 0 (0) 
729-18 Milepost Assembly (Structure Mounted)  Each 0 (0) 
*729-19 Dead End Road Installations (Type)  Each 0 (0) 
729-19-A Dead End Road Installations (Type A)  Each 0 (0) 

LETTER POST SIZE 
ENGLISH 

POST SIZE 
METRIC 

A 2 1/2" 63.5 mm 
B 3 1/2" 88.9 mm 
C 5” 127 mm 
D 6” 152.4 mm 
E S3 x 5.7 S75 x 8.5 
F W6 x 12 W150 x 18 
G W8 x 18 W200 x 27 
H W8 x 24 W200 x 36 
I W10 x 33 W250 x 49 
J W12 x 40 W310 x 60 
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729-19-B Dead End Road Installations (Type B)  Each 0 (0) 
729-19-C Dead End Road Installations (Type C)  Each 0 (0) 
*729-20 Footings for Overhead Mountings (Type)  Each 0 (0) 
729-21 U-Channel Post  Each 0 (0) 
 

SECTION 730 – ELECTRICAL SYSTEMS 
 
730-01 Trenching and Backfilling  Linear Foot (lin m) 0 (0) 
*730-02 Conduit with Conductors (Size and Type)  Linear Foot (lin m) 0 (0) 
*730-03 Conductors in Existing Conduit (Size and Type)  Linear Foot (lin m) 0 (0) 
*730-04 Jacked or Bored Casing (Size and Type)  Linear Foot (lin m) 0 (0) 
*730-05 Light Pole (Size and Type)  Each 0 (0) 
*730-06 High Mast Pole (Size and Type)  Each 0 (0) 
*730-07 Luminaire (Size and Type)  Each 0 (0) 
*730-08 Electrical Service Point (Type)  Each 0 (0) 
730-09 Electrical System  Lump Sum 0 (0) 
730-10 Fabricated Light Pole Support  Each 0 (0) 
730-11 Removal and Disposal of Electrical Equipment  Lump Sum 0 (0) 
*730-12 Removal and Storage of Light Poles (Size and Type)  Each 0 (0) 
*730-13 Removal and Disposal of Light Pole Foundations 
    (Size and Type)  Each 0 (0) 
*730-14 Removal and Disposal of Luminaires 
    (Size and Type)  Each 0 (0) 
*730-15 Relocate Light Poles (Size and Type)  Each 0 (0) 
*730-16 Underground Junction Box (Size)  Each 0 (0) 
*730-17 Structure Junction Box (Size)  Each 0 (0) 
730-18 Service Pole  Each 0 (0) 
 

SECTION 731 – RAISED PAVEMENT MARKERS 
 
731-01 Nonreflectorized Raised Pavement Markers  Each 0 (0) 
731-02 Reflectorized Raised Pavement Markers  Each 0 (0) 
 

SECTION 732 – PLASTIC PAVEMENT MARKINGS 
 
*732-01 Plastic Pavement Striping [___” (mm) Width]  Linear Foot (lin m) 0 (0) 
*732-02 Plastic Pavement Striping  (Solid Line)[___” (mm) Width]  Mile (km) 3 (3) 
*732-03 Plastic Pavement Striping (Broken Line)[___” (mm) Width] Mile (km) 3 (3) 
*732-04 Plastic Pavement Legends and Symbols (Type)  Each 0 (0) 
732-05 Removal of Existing Markings  Mile (km) 3 (3) 
 
Letter Designations for Plastic Pavement Striping/Markings shall be as follows: 
 
A … 4” (100mm)  D … 12” (300mm) 01 … Preformed Marking Tape (Type) 
B … 6” (150mm)  E … 24” (600mm) 02 … Hot Applied Thermoplastic (inverted profile) 
C ...  8” (200mm)  03 … Hot Appl. Thermoplastic [40 mil (1mm) Thickness] 
 
 Example: 
 732-01-A Plastic Pavement Striping [4” (100mm) Width] 
 732-02-A-02 Plastic Pavement Striping (Solid Line) 
    [4” (100mm) Width](Inverted Profile) 
 732-03-A-01 Plastic Pavement Striping (Broken Line)[4” (100mm) Width] 
    (Preformed Marking Tape - Type V) 
 
Letter Designations for Legends and Symbols (732-04) shall be as follows: 
 
A … (Arrow)  D … (RR Crossing) 
B … (Double Arrow) E … (School Crossing) 
C … (Only) 
 
 Example: 
 732-04-A Plastic Pavement Legends and Symbols (Arrow) 
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SECTION 733 – CONCRETE ROADWAY BARRIERS 
 
*733-01 Concrete Roadway Barrier (Type)  Linear Foot (lin m) 1 (1) 
 

SECTION 734 – RUBBLIZING PORTLAND CEMENT CONCRETE PAVEMENT 
 
734-01 Rubblizing Portland Cement Concrete Pavement  Square Yard (sq m) 0 (0) 
 

SECTION 735 – MAILBOXES AND MAILBOX SUPPORTS 
 
735-01 Mailboxes  Each 0 (0) 
735-02 Mailbox Supports (Single)  Each 0 (0) 
735-03 Mailbox Supports (Double)  Each 0 (0) 
735-04 Mailbox Supports (Multiple)  Each 0 (0) 
 

SECTION 736 – TRAFFIC SIGNALS 
 
736-01 Trenching and Backfilling  Linear Foot (lin m) 0 (0) 
*736-02 Conduit with Conductors (Size & Type)  Linear Foot (lin m) 0 (0) 
*736-03 Jacked or Bored Conduit (Size & Type)  Linear Foot (lin m) 0 (0) 
*736-04 Signal Support (Size & Type)  Each 0 (0) 
736-04-A Signal Support (Foundation Only) (Size & Type)  Each 0 (0) 
*736-05 Signal Heads (Type)  Each 0 (0) 
736-05-A Signal Heads (Retrofitted With LED’s)  Each 0 (0) 
736-06 Signal Service  Each 0 (0) 
736-07 Traffic Signal System  Lump Sum 0 (0) 
736-08 Signal Controller  Each 0 (0) 
736-09 Loop Detector  Linear Foot (lin m) 0 (0) 
736-10 Underground Junction Box  Each 0 (0) 
*736-11 Conduit (Size and Type)  Linear Foot (lin m) 0 (0) 
*736-12 Conductor (Size & Type)  Linear Foot (lin m) 0 (0) 
*736-13 Cable (Size & Type)  Linear Foot (lin m) 0 (0) 
 

SECTION 737 – PAINTED TRAFFIC STRIPING 
 
737-01 Painted Traffic Striping (Solid Line)  Mile (km) 3 (3) 
737-02 Painted Traffic Striping (Broken Line)  Mile (km) 3 (3) 
737-03 Painted Traffic Striping (Solid Line)  Linear Foot (lin m) 0 (0) 
 
Letter Designations for painted traffic striping widths shall be as follows: 
 
A … 4” (100mm)  C … 8” (200mm) E … 24” (600mm) 
B … 6” (150mm)  D … 12” (300mm) 
 

SECTION 738 – MULCH SODDING 
 
738-01 Mulch Sodding  Cubic Yard (cu m) 0 (0) 
 

SECTION 739 – HYDRO-SEEDING 
 
739-01 Hydro-Seeding  Acre (hectare) 2 (1) 
 

SECTION 740 – CONSTRUCTION LAYOUT 
 
740-01 Construction Layout  Lump Sum 0 (0) 
740-02 Utility Oversight and Coordination  Lump Sum 0 (0) 
 

SECTION 741 – WATER DISTRIBUTION SYSTEMS 
 
*741-01 Water Main (Size and Type)  Linear Foot (lin m) 0 (0) 
*741-02 Gate Valve (Size)  Each 0 (0) 
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*741-03 Tapping Sleeve and Valve Assembly (Size)  Each 0 (0) 
741-04 Fire Hydrant  Each 0 (0) 
*741-05 Water Service Line (Size and Type)  Linear Foot (lin m) 0 (0) 
741-06 Relocating Fire Hydrant  Each 0 (0) 
741-07 Relocating Water Valve  Each 0 (0) 
741-08 Relocating Water Meter   Each  0 (0) 
741-09 Adjusting Water House Connections  Each 0 (0) 
741-10 Adjusting Water Service Lines  Linear Foot (lin m) 0 (0) 
741-11 Adjusting Water Valve and Meter Box  Each `0 (0) 
741-12 Removing Water Valve Including Box  Each 0 (0) 
741-13 Removing Fire Hydrant  Each 0 (0) 
741-14 Concrete Blocking  Cubic Yard (cu m) 1 (1) 
*741-15 Casing (Size and Type)  Linear Foot (lin m) 1 (1) 
*741-16 Butterfly Valve (Size)  Each 0 (0) 
*741-17 Double Strap Saddle (Size)  Each 0 (0) 
 

SECTION 742 – SANITARY SEWER SYSTEM 
 
*742-01 Sanitary Sewer Pipe (Size)  Linear Foot (lin m) 0 (0) 
742-02 Adjusting Sanitary Sewer House Connections  Each 0 (0) 
742-03 Adjusting Sanitary Sewer Service Lines  Linear Foot (lin m) 0 (0) 
*742-04 Casing (Size and Type)  Linear Foot (lin m) 0 (0) 
 

SECTION 743 – AIRPORT PAVEMENT MARKINGS 
 
743-01 Airport Pavement Markings  Square Foot (sq m) 0 (0) 
743-02 Temporary Runway Striping  Square Foot (sq m) 0 (0) 
 

SECTION 744 – TRAFFIC CONTROL MANAGEMENT 
 
744-01 Traffic Control Management  Lump Sum 0 (0) 
 

SECTION 802 – STRUCTURAL EXCAVATION AND BACKFILL 
 
802-01 Structural Excavation  Cubic Yard (cu m) 1 (1) 
802-02 Structural Excavation for Intermediate Bents  Cubic Yard (cu m) 1 (1) 
802-03 Structural Excavation for Piers (Dry)  Cubic Yard (cu m) 1 (1) 
802-04 Structural Excavation for Piers (Wet)  Cubic Yard (cu m) 1 (1) 
802-05 Cofferdams  Lump Sum 0 (0) 
802-06 Well-Point System  Lump Sum 0 (0) 
 

SECTION 803 – SHEET PILES 
 
*803-01 Timber Sheet Pile Wall (Type Treatment)  Square Foot (sq m) 0 (1) 
803-01-A Timber Sheet Pile Wall (Noncoastal Treatment)  Square Foot (sq m) 0 (1) 
803-01-B Timber Sheet Pile Wall (Coastal Treatment)  Square Foot (sq m) 0 (1) 
803-02 Concrete Sheet Pile Wall  Square Foot (sq m) 0 (1) 
803-03 Steel Sheet Pile Wall  Square Foot (sq m) 0 (1) 
803-04 Aluminum Sheet Pile Wall  Square Foot (sq m) 0 (1) 
 

SECTION 804 – DRIVEN PILES 
 
*804-01 Precast Concrete Piles (Size)  Linear Foot (lin m) 0 (1) 
*804-02 Treated Timber Piles (Type Treatment)  Linear Foot (lin m) 0 (1) 
804-02-A Treated Timber Piles (Noncoastal Treatment)  Linear Foot (lin m) 0 (1) 
804-02-B Treated Timber Piles (Coastal Treatment)  Linear Foot (lin m) 0 (1) 
*804-03 Steel Piles (Size)  Linear Foot (lin m) 0 (1) 
*804-04 Cast-In-Place Concrete Piles (Size)  Linear Foot (lin m) 0 (1) 
804-05 Precast Concrete Test Piles  Each 0 (0) 
804-06 Timber Test Piles  Each 0 (0) 
804-07 Steel Test Piles  Each 0 (0) 
804-08 Cast-In-Place Concrete Test Piles  Each 0 (0) 
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804-09 Loading Test Piles  Each 0 (0) 
804-10 Reloading Test Piles  Each 0 (0) 
804-11 Redriving Test Piles  Each 0 (0) 
804-12 Loading Permanent Piles  Each 0 (0) 
804-13 Precast Concrete Indicator Piles  Each 0 (0) 
804-14 Timber Indicator Piles  Each 0 (0) 
804-15 Steel Indicator Piles  Each 0 (0) 
804-17 Dynamic Monitoring  Each 0 (0) 
 

Letter Designation Precast or Cast-In-Place 
Concrete Pile, in. (mm) Steel Pile (Size) 

A 
B 
C 
D 
E 
F 
G 
H 
I 

12” (300mm) 
14” (350mm) 
16” (400mm) 
18” (450mm) 
20” (500mm) 
24” (600mm) 
30” (750mm) 
36” (900mm) 

54” (1370mm) 

HP 8x36 (HP 200x54) 
HP 10x42 (HP 250x62) 
HP 10x57 (HP 250x85) 
HP 12x53 (HP 310x79) 
HP 12x74 (HP 310x79) 

HP 14x73 (HP 360x108) 
HP 14x89 (HP 360x132) 
HP 14x102 (HP 360x152) 
HP 14x117 (HP 360x174) 

 
 Note: See above table for Letter Designation for precast concrete pile size and steel bearing pile size. 
 Example: 
 Item 804-01-E, Precast Concrete Piles [20” (500 mm)] 
 Item 804-03-H, Steel Piles [HP 14x102 (HP 360x152)] 
 Item 804-04-D, Cast-In-Place Concrete Piles [18” (450mm)] 
 

SECTION 805 – STRUCTURAL CONCRETE 
 
*805-01 Class A Concrete  Cubic Yard (cu m) 2 (2) 
805-01-A Class A Concrete (Pipe Headwalls)  Cubic Yard (cu m) 2 (2) 
805-01-B Class A Concrete (Box Culvert Headwalls)  Cubic Yard (cu m) 2 (2) 
805-01-C Class A Concrete (Retaining Walls)  Cubic Yard (cu m) 2 (2) 
805-01-D Class A Concrete (Footings)  Cubic Yard (cu m) 2 (2) 
805-01-E Class A Concrete (Piers)  Cubic Yard (cu m) 2 (2) 
805-01-F Class A Concrete (Bents)  Cubic Yard (cu m) 2 (2) 
805-01-G Class A Concrete (Box Girders)  Cubic Yard (cu m) 2 (2) 
805-01-H Class A Concrete (Counterweights)  Cubic Yard (cu m) 2 (2) 
*805-02 Class A(M) Concrete  Cubic Yard (cu m) 2 (2) 
 
 Note:  See “Class A Concrete” for letter designations to be used with Class A(M) concrete. 
 Example: 
 805-02-E, Class A(M) Concrete (Piers) 
 
805-03 Class AA Concrete  Cubic Yard (cu m) 2 (2) 
805-04 Class AA(M) Concrete  Cubic Yard (cu m) 2 (2) 
805-05 Class D Concrete  Cubic Yard (cu m) 2 (2) 
805-06 Class R Concrete  Cubic Yard (cu m) 2 (2) 
805-07 Class S Concrete  Cubic Yard (cu m) 2 (2) 
*805-08 Precast-Prestressed Concrete Girder (Type)  Linear Foot (lin m) 1 (2) 
 
Letter Designations for various types of precast - prestressed concrete girders shall be used as follows: 
A … Type I C … Type III E … Type V G … Type BT-72 
B … Type II D … Type IV F … Type VI H … Type Quad Beam 
 
805-09 Expansion Joint Seal  Linear Foot (lin m) 2 (2) 
805-10 Bridge Superstructure and Substructure  Span 0 (0) 
805-11 Strip Seal Joints  Linear Foot (lin m) 2 (2) 
*805-12 Reinforced Concrete Box Culverts (Size)  Linear Foot (lin m) 1 (2)  
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Letter designations for the various box culvert sizes shall be used as follows: 
 

Letter 
Designation 

Box Culvert Size, ft (mm) 
(Span x Rise) 

Letter 
Designation 

Box Culvert Size, ft (mm) 
(Span x Rise) 

A 4 x 3 (1200 x 900) M 6 x 6 (1800x 1800) 
B 5 x 3 (1500 x 900) N 7 x 6 (2100 x 1800) 
C 6 x 3 (1800 x 900) O 8 x 6 (2400 x 1800) 
D 7 x 3 (2100 x 900) P 7 x 7 (2100 x 2100) 
E 4 x 4 (1200 x 1200) Q 8 x 7 (2400 x 2100) 
F 5 x 4 (1500 x 1200) R 9 x 7 (2700 x 2100) 
G 6 x 4 (1800 x 1200) S 8 x 8 (2400 x 2400) 
H 7 x 4 (2100 x 1200) T 9 x 8 (2700 x 2400)  
I 5 x 5 (1500 x 1500) U 10 x 8 (3000 x 2400) 
J 6 x 5 (1800 x 1500) V 9 x 9 (2700 x 2700) 
K 7 x 5 (2100 x 1500) W 10 x 9 (3000 x 2700) 
L 8 x 5 (2400 x 1500) X 10 x 10 (3000 x 3000) 

 
 Example: 
 805-12-N Reinforced Concrete Box Culverts [7’ x 6’ (2100 x 1800)] 
 805-12-E Reinforced Concrete Box Culverts [4’ x 4’ (1200 x 1200)] 
 805-12-O-01 Reinforced Concrete Box Culverts [8’ x 6’ (2400 x 1800) 
 
805-13 Class F Concrete  Cubic Yard (cu m) 2 (2) 
 

SECTION 806 – REINFORCEMENT 
 
806-01 Deformed Reinforcing Steel  Pound (kg) 0 (0) 
806-02 Deformed Reinforcing Steel (Epoxy Coated)  Pound (kg) 0 (0) 
 

SECTION 807 – STRUCTURAL METALS 
 
807-01 Steel [ASTM A709, Gr. 36 (ASTM A709M, Gr. 250)]   Pound (kg) 0 (0) 
807-02 Steel [ASTM A709, Gr. 50 (ASTM A709M, Gr. 345)]  Pound (kg) 0 (0) 
807-03 Steel [ASTM A709, Gr. 50W (ASTM A709M, Gr. 345W)]  Pound  (kg) 0 (0) 
807-05 Steel [ASTM A709, Gr. 100 (ASTM A709M, Gr. 690)]  Pound (kg) 0 (0) 
807-06 Structural Metalwork  Lump Sum 0 (0) 
807-07 Steel [ASTM A 709, Gr. HPS 50W (A 709M, Gr. HPS 345W)] Pound (kg) 0 (0) 
807-08 Steel [ASTM A 709, Gr. HPS 70W (A 709M, Gr. HPS 485W)] Pound (kg) 0 (0) 
807-09 Steel [ASTM A 709, Gr. 100W (A 709M, Gr. 690W)]  Pound (kg) 0 (0) 
 

SECTION 808 – STEEL GRID FLOORING 
 
808-01 Steel Grid Flooring  Square Foot (sq m) 1 (2) 
 

SECTION 809 – MOVABLE BRIDGES 
 
809-01 Movable Bridge Machinery  Lump Sum 0 (0) 
809-02 Traffic Barriers  Lump Sum 0 (0) 
809-03 Operating House  Lump Sum 0 (0) 
809-04 Machinery Houses  Lump Sum 0 (0) 
 

SECTION 810 – BRIDGE RAILINGS AND BARRIERS 
 
810-01 Concrete Railing (Type)  Linear Foot (lin m) 2 (2) 
810-02 Steel Railing  Linear Foot (lin m) 2 (2) 
810-03 Pipe Railing  Linear Foot (lin m) 2 (2) 
810-04 Steel and Concrete Railing  Linear Foot (lin m) 2 (2) 
810-05 Pipe and Concrete Railing  Linear Foot (lin m) 2 (2) 
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SECTION 812 – TREATED TIMBER 

 
*812-01 Treated Timber (Type Treatment)  MFBM (cu m) 2 (2) 
812-01-A Treated Timber (Land and Fresh Water)  MFBM (cu m) 2 (2) 
812-01-B Treated Timber (Coastal Treatment)  MFBM (cu m) 2 (2) 
 

SECTION 813 – CONCRETE APPROACH SLABS 
 
813-01 Concrete Approach Slabs  Square Yard (sq m) 2 (2) 
813-02 Concrete Approach Slabs (Pile Supported)  Square Yard (sq m) 2 (2) 
 

SECTION 814 – DRILLED SHAFT FOUNDATIONS 
 
*814-01 Drilled Shaft (Diameter)  Linear Foot (lin m) 1 (2) 
*814-02 Test Hole (Diameter)  Linear Foot (lin m) 1 (2) 
814-03 Permanent Casing  Linear Foot (lin m) 1 (2) 
*814-04 Crosshole Sonic Logging (Diameter)  Each 0 (0) 
 
Letter designations for various diameters shall be used as follows: 
A … 18” (450mm) D … 36” (900mm) G … 72” (1800mm) 
B … 24” (600mm) E … 48” (1200mm) H … 84” (2100mm) 
C … 30” (750mm) F … 60” (1500mm)  I … 96” (2400mm) 
 
 Examples: 
 814-01-A Drilled Shaft [18” (450mm) Diameter] 
 814-02-C Test Hole [30” (750mm) Diameter] 
 

SPECIAL ITEMS 
Numbering System:  Road, Airport, and Public Works special items should start with Item No.  S-001.  Bridge special items should start 
with Item No. S-101.  Pavement rehabilitation items that have been assigned numbers are included at the end. 
 
 Adjusting Gas Lines (Size)  Linear Foot (lin m) 0 (0) 
 Adjusting Guard Rail  Linear Foot (lin m) 1 (2) 
 Adjusting Water Lines (Size)  Linear Foot (lin m) 0 (0) 
 Asphalt Slurry Seal Coat (Type   )  Square Yard (sq m) 0 (0) 
 Cement Treated Base Course (12 inch (300mm) Depth)  Square Yard (sq m)  0 (0) 
 Cleaning Existing Ditches  Linear Foot (lin m) 0 (0) 
 Cleaning, Painting, and Disposal (Near White Finish)  Lump Sum 0 (0) 
 Concrete Approach Slabs  Each 0 (0) 
 Deck Drainage Systems  Lump Sum 0 (0) 
 Detectable Warning System Retrofit for Curb Ramps  Each 0 (0) 
 Double Application Lime Treatment  -Lime  Ton (Mg)  2 (2) 
  -Treatment  Square Yard (sq m)  0 (0) 
 Drainage Structures (Bridge vs. Culverts)  Lump Sum 0 (0) 
 Drainage Structures (Culverts Only)  Lump Sum 0 (0) 
 Dynamic Analysis  Each 0 (0) 
 Dynamic Message Sign Unit  Each 0 (0) 
 Flexible Post Traffic Delineators  Each 0 (0) 
 Geogrid  Square Yard (sq m) 0 (0) 
 Geotextile Fabric  Square Yard (sq m) 0 (0) 
 Headlands  Linear Foot (lin m) 0 (0) 
 Impact Attenuators (Construction Zone)  Each 0 (0) 
 Impact Attenuators (Inertial)  Each 0 (0) 
 Impact Attenuators (Kinetic)  Each 0 (0) 
 Irrigation Canals  Linear Foot (lin m) 0 (0) 
 Liquid Settlement Monitoring Instrumentation  Lump Sum 0 (0) 
 Load Testing a Drilled Shaft  Each 0 (0) 
 Mechanically Stabilized Earth Wall  Lump Sum 0 (0) 
 Open Graded Friction Course System  
  (High Volume Traffic Application)  Ton (Mg) 0 (0) 
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 Open Graded Friction Course 
   (Low Volume Traffic Applications)  Ton (Mg) 0 (0) 
 Pier Protection System  Each 0 (0) 
 Plugging Existing Water Wells  Each 0 (0) 
 Raised Asphalt Concrete Median [___” (mm) Thick]  Square Yard (sq m) 1 (1) 
 Rice Levees  Linear Foot (lin m) 0 (0) 
 Roadway Joint Reinforcing Mesh (Detail Repair System)  Linear Foot (lin m) 0 (0) 
 Roadway Reinforcing Mesh (Complete Road System)  Square Yard (sq m) 0 (0) 
 Rumble Strips (Ground-In)  Mile (km) 1 (1) 
 Sawing and Sealing Longitudinal and Transverse Joints 
   in Asphaltic Concrete Overlay, and Sawcuts in  
   Asphaltic Concrete Lifts  Linear Foot (lin m) 0 (0) 
 Special Anchor Section  Each 0 (0) 
 Surface Preparation  Lump Sum 0 (0) 
 Temporary Construction Entrance  Each 0 (0) 
 Temporary Queue Detection System  Lump Sum 0 (0) 
 Test Drilled Shaft (Diameter)  Each 0 (0) 
 Traffic Maintenance Asphaltic Concrete  Ton (Mg) 1 (1) 
 Traffic Maintenance Superpave Asphaltic Concrete  Ton (Mg) 1 (1) 
 Ultra-Thin HMAC Wearing Course System  Square Yard (sq m) 0 (0) 
 Ultra-Thin Whitetopping (UTW) 
      [2-4 inches (50-200mm) thick] -Placement  Square Yard (sq m) 1 (1) 
  -Concrete  Cubic Yard (cu m) 1 (1) 
 Untreated Timber Foundations for Bedding Material  MFBM (cu m) 0 (0) 
 White Preformed Heat-Applied Retroreflective 
     Thermoplastic Striping Material -(Lines)  Linear Foot (lin m) 0 (0) 
  -(Symbols)  Each 0 (0) 
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GUIDELINES FOR SPONSOR’S ENGINEER ACTING AS “PROJECT ENGINEER” TO 

ADMINISTER CONSTRUCTION CONTRACTS 

 
 
I.  The Sponsor’s Engineer will obtain a copy of the executed Agreement (Project) between the 
Department of Transportation and Development (DOTD) and the Sponsor.  The Sponsor’s 
Engineer will become familiar with the agreement and comply with all applicable provisions. 
 
 
II. There is an Article in the agreement, which is labeled as “CONSTRUCTION”.  Normally, this 
article says the following, “The Sponsor or its consultant will provide technical administration and 
inspection during the project construction; however, in the event a consultant provides this service 
for the Sponsor it will be performed under the direct supervision of a full time employee of the 
Sponsor who will have charge and control of the project at all times.” 
    
This article continues, as follows: 
 
“Except where a deviation has been mutually agreed to in writing by both the DOTD and the 
Sponsor, the following specific requirements shall apply. 
 

1. When it is stipulated in Louisiana Standard Specifications for Roads and Bridges that 
approval by the engineer or the DOTD is required for equipment and/or construction 
procedures, such approval must be obtained through the DOTD Construction Section. All 
DOTD policies and procedures for obtaining such approval shall be followed. 

2. All construction inspections personnel utilized by the Sponsor and/or the Sponsor’s 
consultant must meet the same qualifications required of DOTD construction personnel. 
When certification in a specific area is required, these personnel must meet the 
certification requirements of DOTD. 

3. All construction procedures must be in accordance with DOTD guidelines  
and policies established by the Construction Contract Administration Manual, latest 
edition, the Engineering Directives and Standard Manual, and any applicable 
memoranda. These documents will be made available to the consultant through the 
Sponsor from DOTD. 

4. All documentation of pay quantities must conform to the requirements of DOTD as 
outlined in the Construction Contract Administration Manual, latest edition.  This manual 
will be made available to the consultant through the Sponsor from DOTD. 

5. All materials to be tested shall be sampled in accordance with DOTD’s  
Sampling Manual. All material testing other than those tests normally run by project 
personnel on the job site shall be tested by the DOTD’s District or Central Laboratory. 

 
The Consultant and/or the Sponsor shall be required to comply with all parts of this section while 
performing duties as project engineer.” 
 
 
The following is a checklist that can be used by a Sponsor’s Engineer to confirm that they are in 
compliance with the articles of the executed Agreement and other requirements of the 
Transportation Enhancement program. 
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PROJECT ENGINEER CHECKLIST 
 
 

    1. PRE-CONSTRUCTION CONFERENCE - After the contract has been awarded and 
the Notice of Contract Execution has been issued, the Sponsor and/or Project Engineer (for 
the consulting engineering firm) will schedule and hold a Pre-Construction Conference. Be 
sure that all parties involved are notified and invited to the meeting.  (The DOTD 
Construction Coordinator may be able to assist with this meeting.) 

 
   2. INSPECTORS - The Sponsor’s Project Engineer will provide either DOTD “qualified” 

or “certified” inspectors to actually inspect the work being done on the job.  Certified 
inspectors are required to inspect the following classifications of work: 

 
(1) Embankment and Base Course 
(2) Asphaltic Concrete Roadway 
(3) Asphaltic Concrete Plant 
(4) Structural Concrete 
(5) Portland Cement Concrete Pavement 
 

Examples of work that can be done by a qualified inspector are laying pipe, building 
sidewalks, planting trees, erosion control work, etc.  [Any questions as to what type of work 
requires a certified or qualified inspector, can be answered by the DOTD Construction 
Coordinator.] 
 

   3. SUBCONTRACTORS - The prime contractor must submit any request for “approval” 
of subcontractors to the Project Engineer.  The P.E. will forward the request to the Project 
Control Section of DOTD (in Baton Rouge), attention Ms. Linda Swain.  No one other than 
the prime contractor can work on the job, unless they have been approved as a 
subcontractor by DOTD (HQ). 

 
   4. SAMPLING & TESTING – The District Lab Engineer will assist the Project Engineer 

in developing a “Sampling Plan”; i.e., a list of all the materials that have to be sampled and 
all the tests that have to be taken on the job.  It will be the P.E.’s responsibility to make sure 
that he and his inspectors are familiar with the Sampling Plan and comply with all of its 
requirements, throughout the life of the job.  Also, the P.E. will give the contractor a copy of 
the Sampling Plan at the Pre-Construction Conference, for his information and use. 

 
   5. WORK ORDER - It is the responsibility of the Sponsor to issue the Work Order to 

authorize the contractor to begin work on the project. 
 

   6.  SHOP DRAWINGS AND/OR SUBMITTALS – Shop Drawings and/or submittals are 
to be reviewed and approved by the Project Engineer and/or Consulting Engineering Firm.  
No work should be done on these items, until the drawings/submittals have been approved 
and returned to the contractor.  

 
   7. PLAN CHANGES – The specifications require that contract work be completed in 

accordance with the plans and specifications.  Any changes to the plans or specifications 
will require a plan change.  The P.E. will be responsible for developing all plan changes and 
submitting them for approval, which includes approval from DOTD (HQ).   [The 
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Construction Coordinator is available to provide advice and assistance in this matter; 
however, they will not do the plan change for the P.E.]  Extra work shall NOT be started, 
until the plan change has been approved by all parties. * 

 
   8.  DIARIES – Project diaries shall be written and kept by the P.E./inspectors on a daily 

basis, during the life of the project.  These diaries will record the work done that day, 
equipment and personnel on the job, weather conditions and whether a contract day was 
charged. * 

 
   9.  INSPECTION OF THE WORK – It is the responsibility of the P.E. and his inspectors 

to monitor the work being performed.  Except in unusual circumstances, it is required that 
either the P.E. and/or inspectors be on the job observing the contractors performance and 
work being done on a daily basis; i.e., if the contractor is working, there should be 
inspectors on the job.  If there are any questions about this, please get with the Construction 
Coordinator for clarification. * 

 
  10. MEASUREMENT OF WORK – The P.E. and his inspectors are responsible for 

measuring the work that has been completed (in accordance with plans and specifications) 
and documenting these items and quantities in a field book for pay purposes. These 
measurements should be done in a timely manner. * 

 
 11. PAYMENT – The Sponsor is responsible for paying the contractor for all the work he 

has done, on a monthly basis. A partial estimate will developed each month, by the P.E., 
and submitted to the Construction Coordinator for their review and approval. (Proof of 
payment and/or a photo-copy of the check to the contractor is also required.)  Once the 
partial estimate has been approved, the Sponsor will be issued a check to “reimburse” them 
for percentage specified in the State/Sponsor Agreement of the cost of the work for that 
month.  It is critical that the contractor be paid correctly and on time. 

 
   12.  FINAL INSPECTION/ACCEPTANCE – When the job is complete, the 

Sponsor/P.E. shall set up a Final Inspection and Acceptance of the project.  Applicable 
parties shall be notified of same, including the DOTD Construction Coordinator. 

 
   13.  FINAL ESTIMATE – Once the project is complete, the P.E has to do the following: 

 
(1) Submit a completed Sampling Plan, showing that all test and  

Samples have been taken and what happened to any “failing” tests. 
 

(2) Submit a completed Final Estimate and “as-built” drawings. 
 

(3)    All of this should be completed no later than 45 days after the Final 
Acceptance of the job. 

 
 
*  See the Construction Contract Administration Manual, latest edition, for additional details and 
requirements. 
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DOTD   03-40-0655

REV.  11/80 NO.
STATE OF LOUISIANA

DEPT. OF TRANSPORTATION & DEVELOPMENT

PLAN CHANGE AND/OR SPECIAL AGREEMENT DATE:

S. P. NO. F. A. P. NO.

454-02-0026 IM 12-1(100)022
NAME PARISH

            LIVINGSTON - TANGIPAHOA PARISH LINE LIVINGSTON
Category 3 ROUTE I-12
ENGINEERS DESCRIPTION, EXPLANATION AND ESTIMATED COST OF PROPOSED REVISION

THE ABOVE WILL NECESSITATE THE FOLLOWING CHANGES IN QUANTITIES  (IF SPACE IS NOT SUFFICIENT, USE EXTRA FORMS)

UNIT
PRICE QUANTITY AMOUNT QUANTITY AMOUNT

S-020 FLOWABLE FILL IN REINFORCED $4,064.91 1.000 $4,064.91 0.0 $0.00 
CONCRETE PIPE  (18")

ADDITIONAL CONTRACT AMOUNT OF OVERRUN
DAYS REQUESTED NONE $4,064.91 TOTAL $4,064.91 TOTAL $0.00
IT IS MUTUALLY AGREED TO PERFORM AND ACCEPT THE ABOVE REVISIONS IN ACCORDANCE WITH ORIGINAL CONTRACT AND APPLICABLE SPECIFICATIONS AT THE ABOVE PRICES.  APPROVAL OF

THIS PLAN CHANGE BY THE DOTD CHIEF ENGINEER IS SUBJECT TO AND CONDITIONED UPON APPROVAL BY OTHER PARTICIPATING AGENCIES AND BECOMES OFFICIAL UPON DISTRIBUTION.

REQUESTED BY: RECOMMENDED BY:

DATE: DATE:
MICHAEL A. RICCA, P.E. DISTRICT ADMINISTRATOR

RESIDENT CONSTRUCTION ENGINEER
DATE:

ACCEPTED BY:
APPROVED:

DATE:
BARRIERE CONSTRUCTION CO., L.L.C. DATE:
FORWARD TO BATON ROUGE:     CHIEF ENGINEER

1 ORG 655 W/ATT, 1 COPY 655 W/ATT & 1 COPY 655.

ITEM NO. ITEM UNIT

EACH

ORIGINAL

10

6/7/01

DOTD CHIEF CONST. ENGINEER

REVISED

The intent of this plan change is to add an item to fill an 18" reinforced concrete pipe which had faulted at several joints with flowable fill.  

ADD ITEM S-020, FLOWABLE FILL IN REINFORCED CONCRETE PIPE  (18"), in the amount of 1 EACH or 100%.
The embankment had eroded from around the pipe underneath the roadway due to the faulted joints.  The roadway had settled around the pipe and 
there was no way to get to the section of pipe underneath the roadway without cutting through the existing base course and approximatly 4 feet of 
embankment. This concrete pipe was only draining a small area near a bridge which was graded to drain to the next catch basin and an option to slip 
line the pipe was deemed too expensive. 

Attachments:    Contractor price quote for flowable fill  (att. 1)
                         Price quote from subcontractor to slip line pipe. (att 2)
                         



 
 71 

Preliminary Estimate Worksheet
SP#

Item Item Pay Unit Quantity Pd % Over/Under Estimate Reference
Number Description Decimal Cost To Date Quantity
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PROJECT NO. 268-01-0014 F.A.P. : STP-423-1(008)

HIGHWAY: LA 447 PARISH: LIVINGSTON

ESTIMATE NO.: DATE:

ITEM NO.: 304(01)       RECEIVED FROM: COASTAL BRIDGE CO. INC.

DESCRIPTION OF MATERIAL: LIME

TOTAL AMOUNT OF MATERIAL AS SHOWN IN PREVIOUS MEMORANDUM:

RECEIVED SINCE LAST MEMORANDUM:

BOOK NO. FROM TO QUANTITY BOOK NO. FROM TO QUANTITY

CURRENT TOTAL THIS MEMORANDUM: 0.00
LESS DEDUCTIONS:
          SHRINKAGE (See letter from Laboratory)

CURRENT DEDUCTIONS:

NET CURRENT AMOUNT TO BE ADDED TO LAST MEMORANDUM 0.00

TOTAL AMOUNT OF MATERIAL TO BE PAID FOR 0.00

0.00

REMARKS:

PROJECT ENGINEER

M A T E R I A L   M E M O R A N D U M

TOTAL AMOUNT ALLOWED FOR PAYMENT LAST MEMO:
CURRENT AMOUNT ALLOWED FOR PAYMENT THIS ESTIMATE:

T I C K E T   N O. T I C K E T   N O.

TOTAL AMOUNT ALLOWED FOR PAYMENT TO DATE:

MICHAEL A. RICCA, P.E.
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METROPOLITAN PLANNING ORGANIZATIONS 
 
 The following is a list of the metropolitan planning organizations for the state of Louisiana.  
Applicants with projects in an area served by one of these organizations must attach a letter of endorsement 
for their project from the MPO. 
 
Alexandria-Pineville Area 
Rapides Area Planning Commission 
P.O. Box 7586 
Alexandria, LA  71306 
Contact Person:  John Miller 
Phone: (318) 487-5401 
Fax:  (318) 487-5406 
 
Baton Rouge/Baker/Brusly/Denham Springs/Port Allen/Walker/Zachary Area  
Capital Region Planning Commission 
P.O. Box 3355 
Baton Rouge, LA  70821-3355 
Contact Person:  Huey Dugas 
Phone:  (225) 383-5203 
Fax:  (225) 383-3804 
 
Houma Area 
South Central Planning & Development Commission 
P. O. Box 1870 
Grey, LA  70359 
Contact Person: Kevin Ghirardi 
Phone:  (985) 851-2900 
Fax:  (985) 851-4472 
 
Lafayette Parish 
Lafayette City-Parish Consolidated Government 
P.O.   Box 4017C 
Lafayette, LA  70502 
Contact Person:  Mike Hollier 
Phone:  (337) 291-8016 
Fax:  (337) 291-8003 
 
Lake Charles/Sulphur/Westlake Area 
Imperial Calcasieu Regional Planning & Development Commission 
P.O. Box 3164 
Lake Charles, LA  70602 
Contact Person:  Abe Fontenot 
Phone:  (337) 433-1771 
Fax:  (337) 433-6077 
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Monroe/West Monroe Area 
North Delta Regional Planning and Development District 
1913 Stubbs Ave. 
Monroe, LA  71201 
Contact Person:  Mr. Doug Mitchell 
Phone:  (318) 387-2572 
Fax:  (318) 387-9054 
 
New Orleans Area/St. Charles Parish Urbanized Area/North Plaquemines Parish Area/ South St. 
Tammany Parish Area 
Regional Planning Commission 
1340 Poydras Street, Suite 2100 
New Orleans, LA  70112 
Contact Person:  Walter Brooks 
Phone:  (504) 568-6611 
Fax:  (504) 568-6643 
 
Shreveport/Bossier City Area 
Northwest Louisiana Council of Governments 
509 Market Street, Suite 1000 
Shreveport, LA  71101 
Contact Person:  Kent Rogers 
Phone:  (318) 673-5950 
Fax:  (318) 673-5952 
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CONTACTS 
 

SHPO 
 
State Historic Preservation Officer  
 
Ms. Pam Breaux 
Louisiana Department of Culture, Recreation & Tourism 
Division of Historic Preservation 
PO Box 44247 Baton Rouge, LA 70804-4247 
Phone Number: (225) 342-8160 
Fax Number: (225) 342-8173 
 
LaDOTD Personnel 
 
Enhancement Program Manager 
 
Valerie A. Horton 
Louisiana Department of Transportation & Development 
P.O. Box 94245 
Baton Rouge, LA  70804-9245 
Phone Number:  (225) 379-1585 
Fax Number:  (225) 379-1351 
E-mail: vhorton@dotd.louisiana.gov 
 
HQ Enhancement Coordinator:  All addresses are the same as the Enhancement Program Manager. 
 
Steve Meek 
Phone Number:  (225) 379-1833     
Fax Number:  (225) 379-1351      
E-mail: smeek@dotd.louisiana.gov 
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District Administrators 
 
District 02       District 03 
 
Tom Payment       William Fontenot, Jr. 
PO Box 9180       PO Box 3648 
Bridge City, LA  70096-9180     Lafayette, LA  70502 
Phone Number:  (504) 437-3101    Phone Number:  (337) 262-6101 
Fax Number:  (504) 437-3260     Fax Number:  (337) 262-6260 
Toll Free Number: 1-800-256-1599    Toll Free Number:  1-800-256-1817 
 
District 04       District 05 
 
John Sanders       Donald Tolar 
PO Box 38       PO Box 4068 
Shreveport, LA  71161-0038     Monroe, LA  71211 
Phone Number:  (318) 549-8301    Phone Number:  (318) 342-0101 
Fax Number:  (318) 549-8463     Fax Number:  (318) 342-0260 
Toll Free Number:  1-800-762-1852    Toll Free Number:  1-800-256-1595 
 
District 07       District 08 
 
R. H. Hennigan      Wayne Marchand 
PO Box 1430       PO Box 5945 
Lake Charles, LA  70602     Alexandria, LA  71307-5945 
Phone Number:  (337) 437-9101    Phone Number:  (318) 561-5101 
Fax Number:  (337) 437-9260     Fax Number:  (318) 561-5114 
Toll Free Number:  1-800-752-6706    Toll Free Number:  1-800-542-3509 
 
District 58       District 61 
 
Ricky Moon       Roy Schmidt 
PO Box 110       PO Box 831 
Chase, LA  71324      Baton Rouge, LA  70821 
Phone Number:  (318) 412-3101    Phone Number:  (225) 231-4101 
Fax Number:  (318) 412-3260     Fax Number:  (225) 231-4108 
Toll Free Number:  1-800-256-1610    Toll Free Number:  1-800-256-1875 
 
District 62 
 
Connie Standige 
683 N. Morrison Blvd 
Hammond, LA  70401 
Phone Number: (985) 375-0101 
Fax Number:  (985) 375-0260 
Toll Free Number:  1-800-545-9280 
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